

# Change Order

J-Starr Construction Inc.  
1603 Calle Del Norte Suite 105  
Laredo, Texas 78041  
956-285-8132

Date: Sep. 11, 2014  
Owner: Webb County  
Contractor:  
Project name: **RFP 2014-04**  
Change order number: 0001

Original contract date: May 2014

### You are directed to make the following changes in this contract:

1. Replacement of pillars, with 2" pipe, covered with cinder block, finished with stucco	\$7,392.00
2. Pressure wash roof and stucco walls.	\$2,700.00
3. Painting of all exterior wood finishing's Soffits, Fascia's.	\$3,490.00
4. Extened metal roof to front porches to match back and side porch.	\$5,040.00
5. Seal window and stucco on roof top to prevent water leaks.	\$ 375.00
6. Credit for carpet install in Pro shop approx. 640 sq. ft.	( \$ 480.00)

The original contract sum was: \$139,066.24  
Net amount of previous change orders: 0  
Total original contract amount plus or minus net change orders: \$139,066.24  
Total amount of this change order: \$18,517.00  
The new contract amount including this change order will be: \$157,583.24  
The contract time will be changed by the following number of days: ( 15 ) Days  
The date of completion as of the date of this change order is: \_\_\_\_\_

### Contractor:

### Owner:

Company name  
J-Starr Construction

Name  
Webb County

Address  
1603 Calle Del Norte Suite 105

Address  
1620 Santa Ursula 2<sup>nd</sup> Floor

City, State, Zip  
Laredo, Texas 78041

City, State, Zip  
Laredo, Texas 78040

Date

Date

09-11-2014

Signature 

Signature