

Change Order

J-Starr Construction Inc.
 1603 Calle Del Norte Suite 105
 Laredo, Texas 78041
 956-285-8132

Date: October 14, 2014

Owner: Webb County

Contractor: _____

Project name: RFP 2014-04

Change order number: 0002

Original contract date: May 2014

You are directed to make the following changes in this contract:

1.	Add small transitions to entryways in front and back.	\$1,092.00
2.	Restripe ADA parking in front and back.	\$ 840.00
3.	Add new ADA signs in front lot.	\$ 896.00
4.	Add small ramp transition to back sidewalk and parking lot.	\$1,910.00
5.	Add small desk in store next to counter for ADA.	\$ 420.00
6.	<p>Men's rest room</p> <p>Remove 36" of cabinet under sink counter and add pipe guard.</p> <p>Relocate towel and soap dispensers to side wall at ADA high.</p> <p>Remove outlet from side wall.</p> <p>Add ADA mirror.</p> <p>Convert two shower stalls into one ADA shower.</p> <p>Install floor curb at main entry.</p> <p>Relocate one shower door to main entry.</p> <p>Add min. tile work to walls.</p> <p>Add ADA shower hard ware were needed.</p>	\$7,580.00
7.	<p>Women's rest room</p> <p>Add pipe guard</p> <p>Relocate towel and soap dispensers to side wall at ADA high.</p> <p>Remove outlet from side wall.</p> <p>Cut existing mirror and add ADA mirror.</p> <p>Convert two shower stalls into one ADA shower.</p> <p>Install floor curb at main entry.</p> <p>Relocate one shower door to main entry.</p> <p>Add min. tile work to walls.</p> <p>Add ADA shower hard ware were needed.</p> <p>Add 4 ft. bench next to stalls area.</p>	\$7,580.00
8.	Fix water leaks to windows in bar area, fix exhaust pipe water leak in roof.	\$1,290.00
9.	Change walk- in cooler to Walk-in cooler/freezer combination	\$10,772.00

The original contract sum was:	\$139,066.24
Net amount of previous change orders:	\$18,517.00
Total original contract amount plus or minus net change orders:	\$157,583.24

Total amount of this change order:

\$31,960.00

The new contract amount including this change order will be:

\$189,543.24

The contract time will be changed by the following number of days:

(30) Days

The date of completion as of the date of this change order is:

December 10, 2014

Contractor:

Owner:

J-Starr Construction

Webb County

1603 Calle Del Norte Suite 105

1620 Santa Ursula 2nd Floor

Laredo, Texas 78041

Laredo, Texas 78040

Date October 09, 2014

Date

Signature

Signature