

Page 1 of 1  
**Construction Change Order**

Project: **RFP 2015-11 RIO BRAVO SOCCER FIELD**

C.O. No. 1  
 Date: November 4, 2015

Contractor: Olympia Landscape Development, Inc  
 Attn.: Mr. José G. Moreno

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an Amendment to the contract and all provisions of the contract shall apply hereto.

Item No.	Description of Changes, Quantities, Units, Unit Prices	Decrease in Contract Price	Increase in Contract Price
<b>Option 1</b>			
Add	Cost of additional lines for 8U minimum official 40x20 yards in white lines and also 6U minimum official 20x15 yards in yellow lines		\$ 7,100.00
		Total Decrease	Total Increase
		\$ -	
		Net Increase	\$ <b>7,100.00</b>

**JUSTIFICATION:**

Work needed to cater to a broader range of youth users

Contract Price Including Previous Change Orders: \$168,000.00	Contract Time Including Previous Change Orders: 60 Days
Net Increase resulting from this Change Order \$7,100.00	Net Increase Resulting from this Change Order: 0 Days
Current Contract Price Including this Change Order \$175,100.00	Current Contract Time Including this Change Order: 60 Days

Recommended By:

Accepted By:

Approved By:

\_\_\_\_\_  
 Luis Perez Garcia, P.E.  
 The County of Webb Texas

\_\_\_\_\_  
 José G. Moreno  
 Olympia Landscape  
 Development, Inc

\_\_\_\_\_  
 Hon. Tano E. Tijerina  
 Webb County Judge

\_\_\_\_\_  
 Date

\_\_\_\_\_  
 Date

\_\_\_\_\_  
 Date