

CHANGE ORDER

PROJECT: Water Utility Warehouse
 OWNER: Webb County
 CONTRACTOR:

AZAR Services, L.L.C.
 201 W. Hillside Rd., Suite 23
 Laredo, Texas 78041

C.O. No. 1

DATE: 12/5/2016

You are hereby requested to comply with the following changes from the contract plans and specifications.
 This document shall become an Amendment to the Contract and all provisions of the Contract shall apply thereto.

ITEM NO.	DESCRIPTION OF CHANGES	QUANTITY	UNIT	UNIT PRICE	CONTRACT PRICE INCREASE	CONTRACT PRICE DECREASE
10	ADDITIONS 1,750 s.f. of 6" Reinforced Concrete -3600 psi	1,750.00	S.F.	\$ 7.04	\$ 12,325.00	
	TOTAL				\$ 12,325.00	\$ -
Original Contract:		\$ 146,844.55	Total Increase:		\$ 12,325.00	
			Total Decrease:		\$ -	
			Net Change:		\$ 12,325.00	
JUSTIFICATION: Additional Items as requested by the owner. Deductions and/or Credits are due to changes on the final plans or as requested by the owner.						
Contract price including previous Change Orders		\$ 146,844.55	Contract time including previous Change Orders		60	
Net increase/decrease resulting from this Change Order		\$ 12,325.00	Net increase/decrease resulting from this Change Order		10	
Current contract price including this Change Order		\$ 159,169.55	Current contract time including this Change Order		70	

Recommended by:

Baltazar Ramos

Baltazar Ramos, President
 AZAR Services, L.L.C.

12-9-16

Date

Accepted/Approved by:

Webb County
 Representative

Date