



WEBB COUNTY CONSTRUCTION CHANGE ORDER REQUEST FORM

Change Order No.: 2

Contract No. 8147

To: Webb County
1000 Houston Street
Laredo, T.X. 78040

Date: 12/18/18

Project Name Los Botines Fire Station

Under our AGREEMENT dated August 14, 2017 (Year)

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement:

(DESCRIPTION OF THE CHANGE)

FOR THE Additive (Deductive) Sum of: forty one thousand one hundred ^{Sixty one calls} 41,161.00 (\$)

Original Agreement Amount	\$ <u>800,000.00</u>
Sum of Previous Changes	\$ <u>28,423.00</u>
This Change Order Add. (Deduct)	\$ <u>(41,161.00) *</u> <i>see exhibit A</i>
Present Agreement Amount	\$ <u>828,423.00</u>

The time for completion shall be ~~increased~~ decreased by forty five (45) calendar days due to this Change Order. Accordingly, the Contract Time is now February (2) calendar days and the substantial completion date is ^{RG was} August 14, 2018. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

~~The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.~~ *RG*

The Contract Administrator has directed the Contractor to increase the penal sum of the existing Performance and Payment Bonds or to obtain additional bonds on the basis of a \$25,000.00 or greater value change order.
9 Check if applicable and provide written confirmation from the bonding company/agent (attorney-in-fact) that the amount of the Performance and Payment Bonds have been adjusted to 100% of the new contract amount.

Accepted [Signature] (Year) 12/19/18

* for materials or equipment only - Hydroworks, Inc. to install equipment within 10 days after arrival.

By:  _____
Contractor

By: _____
Architect/Engineer

By: _____
Webb County/Owner

F0030 (Revised 9/18/03)