

DANNENBAUM ENGINEERING CORPORATION

1109 NOLANA LOOP, SUITE 208 McALLEN, TEXAS 78504 (956) 682-3677

ENGINEERING
EXCELLENCE
SINCE
1945

October 15, 2020

Webb County
1620 Santa Ursula
Laredo, Texas 78040

Attn: Luis Perez Garcia, P.E.

Ref: Hachar Reuthinger Road Project

Subj: Submittal of Invoice 512601/12/XV

Dear Mr. Perez Garcia,

Enclosed please find (1) Invoice 512601/12/XV for engineering services related to the **Reuthinger Extension Portion** of the Hachar Reuthinger Road Project (Includes Basic Services).

The billing cycle for services provided is August 1, 2020 through September 30, 2020.

Please review this invoice at your earliest convenience and advise us of your approval.


Total due this invoice is \$ 343.80

If you have any questions, please feel free to call our office.

Respectfully yours,



Richard D. Seitz, P.E.
Senior Project Engineer



DANNENBAUM ENGINEERING CORPORATION
 1109 WEST NOLANA AVENUE, SUITE 208 MCALLEN, TX 78504

Luis Perez Garcia, P.E.
 Webb County
 1110 Washington St. Suite 303
 Laredo, Texas 78040

Invoice Date: October 15, 2020
 Invoice Period: Through Sept 30, 2020
 Invoice Number: 512601/12/XV

SUMMARY SHEET

For Professional Services:

Reuthinger Extension Project
 Includes Basic and Special Services

DESCRIPTION OF WORK TASK	CONTRACT AMOUNT	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
Dannenbaum Engineering - Basic Services						
FC 145 - PROJECT MANAGEMENT	\$ 51,068.36	98.00%	\$ 50,046.99	\$ 50,046.99	\$ -	\$ 1,021.37
FC 110 - PRELIMINARY DESIGN	\$ 112,163.90	100.00%	\$ 112,163.90	\$ 112,163.90	\$ -	\$ -
FC 120 - PUBLIC INVOLVEMENT	\$ 15,607.99	64.86%	\$ 10,123.23	\$ 10,123.23	\$ -	\$ 5,484.76
Dannenbaum Engineering -Special Services						
FC 161 - DRAINAGE	\$ 20,129.19	100.00%	\$ 20,129.19	\$ 20,129.19	\$ -	\$ -
Subtotal:	\$ 198,969.44	96.73%	\$ 192,463.31	\$ 192,463.31	\$ -	\$ 6,506.13
Ama Terra - Special Services						
FC 145 - PROJECT MANAGEMENT	\$ 6,736.00	70.31%	\$ 4,736.00	\$ 4,736.00	\$ -	\$ 2,000.00
FC 120 - ENVIRONMENTAL DIRECT EXPENSES	\$ 42,738.00	80.31%	\$ 34,998.20	\$ 34,654.40	\$ 343.80	\$ 7,739.80
Subtotal:	\$ 7,116.00	66.65%	\$ 4,742.66	\$ 4,742.66	\$ -	\$ 2,373.34
Subtotal:	\$ 56,590.00	78.59%	\$ 44,476.86	\$ 44,133.06	\$ 343.80	\$ 12,113.14
Aerial Data Service - Special Services						
FC - 150 FIELD SURVEYING	\$ 20,000.00	0.00%	\$ -	\$ -	\$ -	\$ 20,000.00
Subtotal:	\$ 20,000.00	0.00%	\$ -	\$ -	\$ -	\$ 20,000.00
Gilpin Engineering - Special Services						
FC 130 - RIGHT OF WAY DATA	\$ 838.11	0.00%	\$ -	\$ -	\$ -	\$ 838.11
FC 150 - FIELD SURVEYING	\$ 21,884.49	0.00%	\$ -	\$ -	\$ -	\$ 21,884.49
Subtotal:	\$ 22,722.60	0.00%	\$ -	\$ -	\$ -	\$ 22,722.60
TOTALS:	\$ 298,282.04	79.43%	\$ 236,940.17	\$ 236,596.37	\$ 343.80	\$ 61,341.87

TOTAL DUE: \$ 343.80

Luis Perez Garcia, P.E.
 Webb County
 1110 Washington St. Suite 303
 Laredo, Texas 78040

Invoice Date: October 15, 2020
 Invoice Period: Through Sept 30, 2020
 Invoice Number: 512601/12/XV

For Professional Services:
 Reuthinger Extension Project
 Includes Basic and Special Services

DESCRIPTION OF WORK TASK	COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
BASIC SERVICES						
DANNENBAUM ENGINEERING						
PROJECT MANAGEMENT - FC 145						
DEVELOP INVOICES / MONTHLY PROGRESS REPORT (18 MO)	\$ 5,636.96	98.00%	\$5,524.22	\$5,524.22	\$0.00	\$112.74
PROJECT MANAGEMENT (14.5 MO)	\$ 45,431.40	98.00%	\$44,522.77	\$44,522.77	\$0.00	\$908.63
PROJECT MANAGEMENT - FC 110 - SUBTOTAL:	\$ 51,068.36	98.00%	\$50,046.99	\$50,046.99	\$0.00	\$1,021.37
PRELIMINARY DESIGN - FC 110						
PROJECT LAYOUT / SCHEMATIC DESIGN (ULTIMATE 6 LN FREEWAY / PH 1 - 5 LN)	\$ 42,946.44	100.00%	\$42,946.44	\$42,946.44	\$0.00	\$0.00
DEVELOP GEOPACK CROSS SECTIONS	\$ 30,008.20	100.00%	\$30,008.20	\$30,008.20	\$0.00	\$0.00
EXISTING & PROP TYPICAL SECTIONS (INCLUDED IN BASE CONTRACT)	\$ 2,497.51	100.00%	\$2,497.51	\$2,497.51	\$0.00	\$0.00
PRELIMINARY ESTIMATE & QUANTITIES	\$ 6,543.76	100.00%	\$6,543.76	\$6,543.76	\$0.00	\$0.00
PRELIMINARY SUMMARY OF ROADWAY QUANTITIES	\$ 4,653.68	100.00%	\$4,653.68	\$4,653.68	\$0.00	\$0.00
PRELIMINARY SUMMARY OF CULVERT QUANTITIES	\$ 2,669.66	100.00%	\$2,669.66	\$2,669.66	\$0.00	\$0.00
MEET WITH MPO (4 MEETINGS) (ASSIST CITY CONSULTANTS)	\$ 5,108.01	100.00%	\$5,108.01	\$5,108.01	\$0.00	\$0.00
PROGRESS MEETINGS WITH COUNTY / CITY / TXDOT INCLUDES MINUTES (3 MEETINGS) (ASSIST CITY CONSULTANTS)	\$ 9,088.19	100.00%	\$9,088.19	\$9,088.19	\$0.00	\$0.00
MEETINGS / MINUTES WITH UTILITY CO (2 MEETINGS)	\$ 3,362.48	100.00%	\$3,362.48	\$3,362.48	\$0.00	\$0.00
MEETINGS / MINUTES WITH AFFECTED PROPERTY OWNERS (MAPO) (2 MEETINGS)	\$ 5,285.97	100.00%	\$5,285.97	\$5,285.97	\$0.00	\$0.00
PRELIMINARY DESIGN - FC 110 - SUBTOTAL:	\$ 112,163.90	100.00%	\$112,163.90	\$112,163.90	\$0.00	\$0.00
PUBLIC INVOLVEMENT - FC 120						
CREATE PUBLIC INVOLVEMENT PLAN (PIP)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
CREATE STAKEHOLDER LIST	\$ 778.26	100.00%	\$778.26	\$778.26	\$0.00	\$0.00
DEVELOP RIGHT OF ENTRY (ROE)	\$ 647.63	100.00%	\$647.63	\$647.63	\$0.00	\$0.00
HOLD PUBLIC INFORMATION WORKSHOP / DEVELOP EXHIBITS (ASSIST CITY CONSULTANT)	\$ 3,812.22	100.00%	\$3,812.22	\$3,812.22	\$0.00	\$0.00
DEV. PUBLIC INFORMATION WORKSHOP SUMMARY REPORT (BY CITY CONSULTANT)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
ADVERTISE FOR PUBLIC MEETINGS (BY CITY CONSULTANT)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
HOLD PUBLIC MEETING (1) (ASSIST CITY CONSULTANT)	\$ 3,812.22	100.00%	\$3,812.22	\$3,812.22	\$0.00	\$0.00
DEVELOP PUBLIC MEETING SUMMARY REPORT (BY CITY CONSULTANT)	\$ 1,072.90	100.00%	\$1,072.90	\$1,072.90	\$0.00	\$0.00
AFFORD / ADVERTISE FOR PUBLIC HEARING (EA) (BY CITY CONSULTANT)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
HOLD PUBLIC HEARING (EA) (ASSIST CITY CONSULTANT)	\$ 4,239.71	0.00%	\$0.00	\$0.00	\$0.00	\$4,239.71
DEVELOP PUBLIC HEARING DOCUMENT (EA) (BY CITY CONSULTANT)	\$ 1,245.05	0.00%	\$0.00	\$0.00	\$0.00	\$1,245.05
PUBLIC INVOLVEMENT - FC 120 - SUBTOTAL:	\$ 15,607.99	64.86%	\$10,123.23	\$10,123.23	\$0.00	\$5,484.76

Luis Perez Garcia, P.E.
Webb County
1110 Washington St. Suite 303
Laredo, Texas 78040

Invoice Date: October 15, 2020
Invoice Period: Through Sept 30, 2020
Invoice Number: 512601/12/XV

For Professional Services:

Reuther Extension Project
Includes Basic and Special Services

DESCRIPTION OF WORK TASK	COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
SPECIAL SERVICES						
DANNENBAUM ENGINEERING						
DRAINAGE IMPACT ANALYSIS - FC 161						
DATA COLLECTION / SITE VISITS	\$ 692.13	100.00%	\$692.13	\$692.13	\$0.00	\$0.00
FEMA COORDINATION	\$ 1,006.22	100.00%	\$1,006.22	\$1,006.22	\$0.00	\$0.00
COMPUTE ON-SITE DRAINAGE AREAS	\$ 3,531.47	100.00%	\$3,531.47	\$3,531.47	\$0.00	\$0.00
COMPUTE ON-SITE PEAK FLOWS FOR EXISTING CONDITIONS	\$ 2,726.05	100.00%	\$2,726.05	\$2,726.05	\$0.00	\$0.00
COMPUTE ON-SITE PEAK FLOWS FOR PROPOSED CONDITIONS	\$ 2,726.05	100.00%	\$2,726.05	\$2,726.05	\$0.00	\$0.00
DEVELOP RUNOFF HYDROGRAPH FOR EXISTING AND PROPOSED CONDITIONS	\$ 2,240.38	100.00%	\$2,240.38	\$2,240.38	\$0.00	\$0.00
COMPUTE PRELIM. DETENTION STORAGE BASED ON HYDROGRAPH DIFFERENCES	\$ 2,240.38	100.00%	\$2,240.38	\$2,240.38	\$0.00	\$0.00
SELECT DETENTION LOCATION & SIZE BASED ON PRELIMINARY DETENTION STORAGE	\$ 1,506.56	100.00%	\$1,506.56	\$1,506.56	\$0.00	\$0.00
DEVELOP APPENDUM TO BE ADDED TO CITY DRAINAGE STUDY (HACHAR PORTION)	\$ 3,459.95	100.00%	\$3,459.95	\$3,459.95	\$0.00	\$0.00
DRAINAGE IMPACT ANALYSIS - FC 161 - SUBTOTAL:	\$ 20,129.19	100.00%	\$20,129.19	\$20,129.19	\$0.00	\$0.00
DANNENBAUM TOTAL:	\$ 198,969.44	96.73%	\$ 192,463.31	\$ 192,463.31	\$ -	\$ 6,506.13
AMA TERRA						
PROJECT MANAGEMENT - FC 145						
PROJECT MANAGEMENT AND DOCUMENT PREPARATION	\$ 2,304.00	80.00%	\$1,843.20	\$1,843.20	\$0.00	\$460.80
COORDINATION WITH TXDOT	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
CONTRACT ADMINISTRATION	\$ 1,168.00	80.00%	\$934.40	\$934.40	\$0.00	\$233.60
TEAM MEETINGS IN LAREDO (FIVE MEETINGS)	\$ 3,264.00	60.00%	\$1,958.40	\$1,958.40	\$0.00	\$1,305.60
TOTAL PROJECT MANAGEMENT COST	\$ 6,736.00	70.31%	\$4,736.00	\$4,736.00	\$0.00	\$2,000.00
EA PREPARATION - FC 120						
PRELIMINARY REPORT PREP/COMMENT RESPONSE	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
EXHIBIT/FIGURES/COORDINATION (Figures provided by Dannenbaum)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
PERMIT IDENTIFICATION (ACTUAL PERMITS NOT INCLUDED)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
GIS/GRAPHS (Figures provided by Dannenbaum)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
DRAFT REPORT PREP/COMMENT RESPONSE	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
FINAL REPORT PREP/COMMENT RESPONSE	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
11-PAGE TXDOT FORM	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
DRAFT ENV. DECISION DOCUMENT	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
FINAL ENV. DECISION DOCUMENT	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
QUALITY ASSURANCE/QUALITY CONTROL	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
TOTAL EA PREPARATION COST	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00

Luis Perez Garcia, P.E.
 Webb County
 1110 Washington St. Suite 303
 Laredo, Texas 78040

Invoice Date: October 15, 2020
 Invoice Period: Through Sept 30, 2020
 Invoice Number: 512601/12XX

For Professional Services:
 Reuthinger Extension Project
 Includes Basic and Special Services

DESCRIPTION OF WORK TASK	COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
AMA TERRA (Continued)						
SOCIAL, ECONOMIC, AND ENVIRONMENTAL STUDIES - FC 120						
EXISTING FIELD DATA REVIEW	\$ 544.00	100.00%	\$544.00	\$544.00	\$0.00	\$0.00
NEED AND PURPOSE	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
PAST REPORT REVIEW	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC AND CRASH DATA REVIEW/ANALYSIS	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
DOCUMENTATION	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
ALTERNATIVES ANALYSIS (by Dannenbaum)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
PLANNING DOCUMENTS, STIP, MTP, FUNDING REVIEW (by Dannenbaum)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
ALTERNATIVES DEVELOPMENT WRITE-UP & DESCRIPTIONS (by Dannenbaum)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
SOCIOECONOMIC REVIEW OF EXISTING INFORMATION	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
FIELD DATA COLLECTION / WINDSHIELD SURVEY ONLY	\$ 272.00	100.00%	\$272.00	\$272.00	\$0.00	\$0.00
POPULATION AND EJ ANALYSIS	\$ 272.00	100.00%	\$272.00	\$272.00	\$0.00	\$0.00
EMPLOYMENT, TAX, AND BUSINESS EFFECTS	\$ 544.00	100.00%	\$544.00	\$544.00	\$0.00	\$0.00
COMMUNITY AND RESIDENTIAL DISPLACEMENTS AND EFFECTS	\$ 136.00	100.00%	\$136.00	\$136.00	\$0.00	\$0.00
LAND USE AND DEVELOPMENT REVIEW	\$ 272.00	100.00%	\$272.00	\$272.00	\$0.00	\$0.00
AIR QUALITY	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
NOISE	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
EXISTING CONDITIONS TRAFFIC NOISE MODELING	\$ 3,860.00	85.00%	\$3,281.00	\$3,088.00	\$193.00	\$579.00
DESIGN YEAR/CONDITIONS TRAFFIC NOISE MODELING	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
BARRIER ANALYSIS	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
PREDICTED SOUND LEVELS AT UNDEVELOPED LANDS	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
PREPARE NOISE IMPACT ASSESSMENT	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
QA/QC	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
TOTAL SOCIAL, ECONOMIC, AND ENVIRONMENTAL STUDIES FEE	\$ 5,900.00	90.19%	\$5,321.00	\$5,128.00	\$193.00	\$579.00
BIOLOGICAL AND WATER RESOURCES - FC 120						
FIELD SURVEY						
Wetland Delineation	\$ 684.00	100.00%	\$684.00	\$684.00	\$0.00	\$0.00
Threatened and Endangered Species Habitat Survey	\$ 684.00	100.00%	\$684.00	\$684.00	\$0.00	\$0.00
WATER RESOURCES TECHNICAL REPORT	\$ 684.00	90.00%	\$615.60	\$547.20	\$68.40	\$68.40
BIOLOGICAL EVALUATION FORM AND TIER 1 ASSESSMENT FORMS	\$ 824.00	90.00%	\$741.60	\$669.20	\$82.40	\$82.40
SOILS AND FARMLANDS review	\$ 228.00	100.00%	\$228.00	\$228.00	\$0.00	\$0.00
GEOLOGY review	\$ 228.00	100.00%	\$228.00	\$228.00	\$0.00	\$0.00
CULTURAL & HISTORICAL RESOURCES						
Archology Background Studies, Permit Application	\$ 1,182.00	100.00%	\$1,182.00	\$1,182.00	\$0.00	\$0.00
Archaeology Field Survey	\$ 10,016.00	100.00%	\$10,016.00	\$10,016.00	\$0.00	\$0.00
Archology Draft and Final Reports	\$ 6,176.00	60.00%	\$3,705.60	\$3,705.60	\$0.00	\$2,470.40
Historic Resources PCR	\$ 700.00	100.00%	\$700.00	\$700.00	\$0.00	\$0.00

Luis Perez Garcia, P.E.
 Webb County
 1110 Washington St. Suite 303
 Laredo, Texas 78040

Invoice Date: October 15, 2020
 Invoice Period: Through Sept 30, 2020
 Invoice Number: 512601/12XV

For Professional Services:
 Reuthinger Extension Project
 Includes Basic and Special Services

DESCRIPTION OF WORK TASK	COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
AMA TERRA (Continued)						
BIOLOGICAL AND WATER RESOURCES - FC 120 (Continued)						
Historic Resources Research Design	\$ 936.00	100.00%	\$936.00	\$936.00	\$0.00	\$0.00
Historic Resources Field Survey	\$ 1,102.00	100.00%	\$1,102.00	\$1,102.00	\$0.00	\$0.00
Historic Resources Draft and Final Reports	\$ 1,574.00	0.00%	\$0.00	\$0.00	\$0.00	\$1,574.00
SECTION 4(F)(6) ANALYSIS AND COORD.	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
HAZARDOUS MATERIALS REVIEW	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
ENVIRONMENTAL RECORDS REVIEW	\$ 272.00	100.00%	\$272.00	\$272.00	\$0.00	\$0.00
SITE VISIT	\$ 816.00	100.00%	\$816.00	\$816.00	\$0.00	\$0.00
ADJACENT LAND USE	\$ 136.00	100.00%	\$136.00	\$136.00	\$0.00	\$0.00
INTERVIEWS	\$ 136.00	100.00%	\$136.00	\$136.00	\$0.00	\$0.00
REPORT PREP/COMMENT RESPONSE	\$ 544.00	100.00%	\$544.00	\$544.00	\$0.00	\$0.00
INDIRECT AND CUMULATIVE IMPACTS	\$ 2,720.00	90.00%	\$2,448.00	\$2,448.00	\$0.00	\$272.00
REVIEW PLANNING DOCUMENTS	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
PREPARE MPO/CITY QUESTIONNAIRE	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
MEETING WITH MPO AND CITY	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
COLLECT DATA, DOCUMENT, AND SUMMARIZE MEETINGS	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
MPO/CITY FOLLOW-UP	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
REVIEW RESOURCE IMPACTS PREVIOUSLY PREPARED	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
DOCUMENTATION	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
GRAPHICS	\$ 140.00	80.00%	\$112.00	\$112.00	\$0.00	\$28.00
TOTAL BIOLOGICAL AND WATER RESOURCES FEE	\$ 29,782.00	84.91%	\$25,286.80	\$25,136.00	\$150.80	\$4,495.20
PUBLIC INVOLVEMENT - FC 120						
PUBLIC INVOLVEMENT TWO MEETINGS	\$ 2,688.00	80.00%	\$2,150.40	\$2,150.40	\$0.00	\$537.60
MAILINGS	\$ 1,248.00	70.00%	\$873.60	\$873.60	\$0.00	\$374.40
PUBLIC NOTICES	\$ 896.00	70.00%	\$627.20	\$627.20	\$0.00	\$268.80
OTHER COORDINATION	\$ 1,056.00	70.00%	\$739.20	\$739.20	\$0.00	\$316.80
PUBLIC HEARING	\$ 1,168.00	0.00%	\$0.00	\$0.00	\$0.00	\$1,168.00
TOTAL PUBLIC INVOLVEMENT FEE	\$ 7,056.00	62.22%	\$4,390.40	\$4,390.40	\$0.00	\$2,665.60
ENVIRONMENTAL FEE TOTAL	\$ 42,738.00	81.89%	\$ 34,998.20	\$ 34,654.40	\$ 343.80	\$ 7,739.80
AMA TERRA TOTAL SPECIAL SERVICES FEE	\$ 49,474.00	80.31%	\$ 39,734.20	\$ 39,390.40	\$ 343.80	\$ 9,739.80

Luis Perez Garcia, P.E.
 Webb County
 1110 Washington St. Suite 303
 Laredo, Texas 78040

Invoice Date: October 15, 2020
 Invoice Period: Through Sept 30, 2020
 Invoice Number: 512601/12XXV

Reuthinger Extension Project
 Includes Basic and Special Services

For Professional Services:

DESCRIPTION OF WORK TASK	COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
AMA TERRA (Continued)						
DIRECT EXPENSES						
Historic/Archaeological	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
81/2X11 copies (color) by Dannenbaum	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
81/2X11 copies (b/w) by Dannenbaum	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
11X17 copies (color) by Dannenbaum	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
11X17 copies (b/w)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Mileage (6 RT)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Air Travel	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Hotel	\$ 1,309.00	85.96%	\$1,125.18	\$1,125.18	\$0.00	\$183.82
Per Diem	\$ 1,173.00	33.95%	\$456.84	\$456.84	\$0.00	\$716.16
Rental Car	\$ 750.00	139.84%	\$1,048.76	\$1,048.76	\$0.00	\$298.76
Fuel for Rental Car	\$ 704.00	43.85%	\$308.70	\$308.70	\$0.00	\$395.30
Overnight Carrier Cost (Letter Size)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Overnight Carrier Cost (Oversized Box)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Hazmat Database Search	\$ 423.00	68.60%	\$291.56	\$291.56	\$0.00	\$133.44
GPS Daily Use Fee	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Curator Fee (Archeology)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
Field Supplies (lathes/paint/tagging)	\$ 750.00	197.33%	\$1,480.00	\$1,480.00	\$0.00	\$730.00
Backhoe Rental	\$ 55.00	0.00%	\$0.00	\$0.00	\$0.00	\$55.00
Postage	\$ 250.00	12.65%	\$31.62	\$31.62	\$0.00	\$218.38
Facility Rental	\$ 200.00	0.00%	\$0.00	\$0.00	\$0.00	\$200.00
Stenographer	\$ 1,500.00	0.00%	\$0.00	\$0.00	\$0.00	\$1,500.00
Public Notice Advertisements (assume 3 days in English paper, 3 days in Spanish)	\$ -	0.00%	\$0.00	\$0.00	\$0.00	\$0.00
AMA TERRA TOTAL DIRECT EXPENSES	\$ 7,116.00	66.65%	\$4,742.66	\$4,742.66	\$0.00	\$2,373.34
AMA TERRA TOTAL FEE	\$ 56,590.00	78.59%	\$44,476.86	\$44,133.06	\$343.80	\$12,113.14
AERIAL DATA SERVICE						
AERIAL MAPPING SERVICES - FC 150	\$ 20,000.00	0.00%	\$0.00	\$0.00	\$0.00	\$20,000.00
FC 150 - SUBTOTAL:	\$ 20,000.00	0.00%	\$0.00	\$0.00	\$0.00	\$20,000.00
AERIAL DATA SERVICES TOTAL FEE:	\$ 20,000.00	0.00%	\$0.00	\$0.00	\$0.00	\$20,000.00

Luis Perez Garcia, P.E.
Webb County
1110 Washington St. Suite 303
Laredo, Texas 78040

Invoice Date: October 15, 2020
Invoice Period: Through Sept 30, 2020
Invoice Number: 512601/12/XV

For Professional Services:

Reuthinger Extension Project
Includes Basic and Special Services

DESCRIPTION OF WORK TASK	COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING	VALUE REMAINING (After Current Inv)
GILPIN ENGINEERING						
PRELIMINARY DATA ACQUISITION - FC 130						
OBTAIN OWNERSHIP INFORMATION	\$ 293.79	0.00%	\$0.00	\$0.00	\$0.00	\$293.79
DEVELOP OWNERSHIP INFORMATION	\$ 293.79	0.00%	\$0.00	\$0.00	\$0.00	\$293.79
OBTAIN OWNERSHIP MAPS	\$ 156.78	0.00%	\$0.00	\$0.00	\$0.00	\$156.78
PROVIDE ALL DATA ACQUIRED TO THE RIGHT-OF-WAY SURVEYOR	\$ 93.75	0.00%	\$0.00	\$0.00	\$0.00	\$93.75
FC 130 - SUBTOTAL:	\$ 838.11	0.00%	\$0.00	\$0.00	\$0.00	\$838.11
ESTABLISH PRIMARY CONTROL NETWORK - FC 150						
SET 4 PERMANENT CONTROL MONUMENTS	\$ 697.47	0.00%	\$0.00	\$0.00	\$0.00	\$697.47
LOCATE AND VERIFY EXISTING CONTROL	\$ 540.69	0.00%	\$0.00	\$0.00	\$0.00	\$540.69
DEVELOP AND PERFORM GPS NETWORK (OR VRS) BASED ON NAD 1983	\$ 540.69	0.00%	\$0.00	\$0.00	\$0.00	\$540.69
PERFORM DIGITAL LEVEL NETWORK BASED ON NAVD 1988	\$ 689.67	0.00%	\$0.00	\$0.00	\$0.00	\$689.67
PERFORMED HORIZONTAL AND VERTICAL TIES TO THE EXISTING CONTROL NETWORK(S)	\$ 987.63	0.00%	\$0.00	\$0.00	\$0.00	\$987.63
PREPARE PROJECT CONTROL MANUA WITH PRIMARY CONTROL DATA SHEETS (4)	\$ 757.02	0.00%	\$0.00	\$0.00	\$0.00	\$757.02
ESTABLISH SECONDARY CONTROL NETWORK - FC 150						
SET CENTER PANEL POINTS AT 1200' TO 1500' INTERVALS (14)	\$ 2,187.27	0.00%	\$0.00	\$0.00	\$0.00	\$2,187.27
ESTABLISH AERIAL TARGET NETWORK - FC 150						
SET APPROXIMATELY (27) AERIAL PANEL POINTS	\$ 1,936.74	0.00%	\$0.00	\$0.00	\$0.00	\$1,936.74
ESTABLISH HORIZONTAL VALUES ON THE WING PANELS WITH GPS/RTK/ VRS (50)	\$ 1,787.76	0.00%	\$0.00	\$0.00	\$0.00	\$1,787.76
ESTABLISH VERTICAL VALUES ON THE WING PANELS WITH DIFFERENTIAL LEVELS (50)	\$ 1,936.74	0.00%	\$0.00	\$0.00	\$0.00	\$1,936.74
DEVELOP AERIAL CONTROL REPORT FOR AERIAL PHOTOGRAMMETRY PROVIDER	\$ 1,061.64	0.00%	\$0.00	\$0.00	\$0.00	\$1,061.64
SUPPLEMENTAL TOPOGRAPHY - FC 150						
VERIFY ELEVATIONS OF CONTOURS (SPOT CHECK)	\$ 1,583.55	0.00%	\$0.00	\$0.00	\$0.00	\$1,583.55
PROFILE AND CROSS-SECTION INTERSECTING STREETS FOR TIE INTO PROJECT	\$ 1,285.59	0.00%	\$0.00	\$0.00	\$0.00	\$1,285.59
FIELD TIE ALL HARD SURFACES WHERE TIE-INS OCCUR AT DRIVEWAYS AND TURNOUTS	\$ 987.63	0.00%	\$0.00	\$0.00	\$0.00	\$987.63
FIELD TIE ALL DRAINAGE FEATURES: SIDE DRAINS, CULVERTS, DITCHES, INLETS, MANHOLES, ETC.	\$ 987.63	0.00%	\$0.00	\$0.00	\$0.00	\$987.63
FIELD TIE ALL DRAINAGE STRUCTURES: BRIDGES, BOX CULVERTS, ETC.	\$ 1,081.38	0.00%	\$0.00	\$0.00	\$0.00	\$1,081.38
WALK SITE TO INSURE ALL TOPOGRAPHIC FEATURES HAVE BEEN LOCATED	\$ 953.88	0.00%	\$0.00	\$0.00	\$0.00	\$953.88
PRODUCE DTM						
ADDITIONAL FIELD STAKING - FC 150						
STAKE CENTERLINE AS REQUIRED FOR USE BY GEOTECHNICAL, ENVIRONMENTAL, ETC. SUB-CONSULTANTS	\$ 893.88	0.00%	\$0.00	\$0.00	\$0.00	\$893.88
FC 150 - SUBTOTAL:	\$ 21,884.49	0.00%	\$0.00	\$0.00	\$0.00	\$21,884.49
GILPIN TOTAL FEE:	\$ 22,722.60	0.00%	\$0.00	\$0.00	\$0.00	\$22,722.60
GRAND TOTALS:	\$ 298,282.04	79.43%	\$ 236,940.17	\$ 236,596.37	\$ 343.80	\$ 61,341.87
					TOTAL DUE:	\$ 343.80