



Construction Contract Change Order

A505

Grant Recipient: Webb County Select: City County
Contract No.: 7219095 Change Order No.: 1 Region: STDC

Contractor:
RG Enterprises, LLC dba G&G
711 E. Wisconsin Rd.
Edinburg, Texas 78539

Engineer:
Porras Nance Engineering
304 E. Calton
Laredo, Texas 78041

Select Change Order Type(s): Change to Existing Line Items New Items Requested Change in Contract Duration

Change in Contract Duration

Provide explanation below (attach separate documentation as necessary).

Contractor is requesting 17 rain days and 4 days for difficulty of accessing property.

Original Contract End Date:
Net change of previous Change Orders (days):
Increase/Decrease of this Change Order (days):
Change Order Contract End Date

Justification for Change

	Increase	Decrease	No Change
1. Effect of this change on scope of work:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
2. Effect on operation and maintenance costs:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
	Yes	No	Not Applicable
3. Will this Change Order change the number of beneficiaries or TxCDBG contract Performance Statement Exhibit A?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5. Is the TCEQ clearance still valid?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
6. Are other TxCDBG contractual special condition clearances still valid?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

This form required as of September 1, 2020.
All previous versions no longer valid.

Change Order Summary


Original Contract Price:	\$336,012.80	Original Contract End Date:	09/09/2021
Net Previous Change Order(s):	\$0.00	Net change of previous Change Orders (days):	0
This Net Change Order:		Increase/Decrease of this Change Order (days):	19
New Contract Price:	\$336,012.80	Change Order Contract End Date	09/28/21
Cumulative % Change:	0.0%		

NOTE: Change orders for an increase of more than 25% will be rejected. The State of Texas considers a change in the construction contract price of greater than 25% to be non-competitive, as other potential bidders did not have the opportunity to bid on the true scope of the project during the procurement process. Grant Recipient must rebid project in the event of an increase greater than 25%.


Grant Recipient Approval (REQUIRED)

Authorized Signature	Date
Authorized Signatory's Name and Title	

Engineer's Recommendation

	9.14.21
Engineer's Signature	Date
WAYNE NANCE	
Engineer's Name	

Contractor's Authorization

	9-14-21
Contractor's Signature	Date
Contractor's Name and Title	

To receive an email copy of the TDA response, provide contact information below

Name	Email
Tanya Sanchez	tsanchez@webbcountytx.gov

For TDA office use only

This Net Change Order:	Increase/decrease of this Change Order (days):
	19
Net Change Order Approved:	Increase/decrease of this Change Order Approved:
Approved Contract Amount:	Approved Contract Time:

Notes:

Contract Specialist Signature	Date

Director Signature (optional)

Date