

CHANGE ORDER

PROJECT: (Name and address)
 Webb County-Mirando City
 Water Well Transmission Main
 Construction Phase i

CONTRACT INFORMATION:
 Contract For: General Construction
 Date: 1/21/2021

CHANGE ORDER INFORMATION:
 Change Order No. 1

OWNER: (Name and address)
 Webb County
 1100 Houston St.
 Laredo, Tx 78040

Engineer:
 Porras Nance Engineering
 304 E. Calton
 Laredo, Tx 78041

CONTRACTOR: (Name and address)
 RG Enterprises, LLC dba G&G
 Contractors
 711 E. Wisconsin Rd.
 Edinburg, Tx 78539

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directive)

As Requested: We are requesting 17 rain days and 4 days for Salinas refusing entrance to property.

Official Start Date is April 12, 2021

The original <u>Contract Sum</u> was	\$ 336,012.80
The net change by previously authorized Change Orders	\$ -
The Contract Sum prior to this Change Order was	\$ 336,012.80
The Contract Sum will be increased/decreased by this Change Order In the Amount of	\$ -
The new Contract Sum including this Change Order will be	\$ 336,012.80

The Contract Time will be increased /decreased by 19 (0) days.

The new date of Substantial Completion will be September 28, 2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR, AND OWNER.


Porras Nance Engineering

 Engineer (Firm Name)


RG Enterprises, LLC
 dba G&G Contractors

 CONTRACTOR (Firm Name)

 OWNER (Firm Name)



 SIGNATURE



 SIGNATURE

 SIGNATURE

Wayne Nance, Pres

 PRINTED NAME AND TITLE

Rene Garza, Owner

 PRINTED NAME AND TITLE

 PRINTED NAME AND TITLE

9.14.21

 DATE

26-Aug-21

 DATE

 DATE

G&G CONTRACTORS 711 E. WISCONSIN RD. EDINBURG, TX 78539		DATE: 8/26/2021	MIRANDO CITY WATER WELL PROJECT			
OWNER: JOB NAME:		URBAN COUNTY	JOB NO.:	TXCDBG TCDP CONTRACT NO. 7219095		
		WEBB COUNTY-MIRANDO CITY WATER WELL TRANSMISSION MAIN				

We are requesting an extension of completion time on our Contract for the month of APRIL 2021 in the amount of 1 calendar days specified as follows : (Please circle day of month)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
													RAIN		

Reason for this request:

RG ENTERPRISES, LLC DBA G&G CONTRACTORS

Contractor Name:

8/26/2021

Date

PROJECT MANAGER:

 Recommend approval for extension of _____ calendar days.

 Recommend disapproval (see following comments)

 Recommend disapproval of _____ calendar days.

G&G CONTRACTORS 711 E. WISCONSIN RD. EDINBURG, TX 78539	DATE:	8/26/2021	MIRANDO CITY WATER WELL PROJECT
	OWNER:	URBAN COUNTY	JOB NO.: TXCDBG TCDP CONTRACT NO. 7219095
	JOB NAME:	WEBB COUNTY-MIRANDO CITY WATER WELL TRANSMISSION MAIN	

We are requesting an extension of completion time on our Contract for the month of MAY 2021 in the amount of 7 calendar days specified as follows : (Please circle day of month)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
	RAIN	RAIN	RAIN	RAIN							RAIN	RAIN	RAIN		

Reason for this request:

RG ENTERPRISES, LLC DBA G&G CONTRACTORS

Contractor Name:

8/26/2021

Date

PROJECT MANAGER:

 Recommend approval for extension of _____ calendar days.

 Recommend disapproval (see following comments)

 Recommend disapproval of _____ calendar days.

G&G CONTRACTORS 711 E. WISCONSIN RD. EDINBURG, TX 78539	DATE:	8/26/2021	MIRANDO CITY WATER WELL PROJECT
	OWNER:	URBAN COUNTY	JOB NO.: TXCDBG TCDP CONTRACT NO. 7219095
	JOB NAME:	WEBB COUNTY-MIRANDO CITY WATER WELL TRANSMISSION MAIN	

We are requesting an extension of completion time on our Contract for the month of JUNE 2021 in the amount of 4 calendar days specified as follows : (Please circle day of month)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RAIN	18	RAIN	RAIN	21	22	23	24	25	26	27	28	29	30	RAIN	31

Reason for this request:

RG ENTERPRISES, LLC DBA G&G CONTRACTORS

Contractor Name:

8/26/2021

Date

PROJECT MANAGER:

 Recommend approval for extension of _____ calendar days.

 Recommend disapproval (see following comments)

 Recommend disapproval of _____ calendar days.

G&G CONTRACTORS 711 E. WISCONSIN RD. EDINBURG, TX 78539	DATE:	8/26/2021	MIRANDO CITY WATER WELL PROJECT
	OWNER:	URBAN COUNTY	JOB NO.: TXCDBG TCDP CONTRACT NO. 7219095
	JOB NAME:	WEBB COUNTY-MIRANDO CITY WATER WELL TRANSMISSION MAIN	

We are requesting an extension of completion time on our Contract for the month of JULY 2021 in the amount of 4 calendar days specified as follows : (Please circle day of month)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
					RAIN	RAIN	RAIN	RAIN							

Reason for this request:

RG ENTERPRISES, LLC DBA G&G CONTRACTORS

Contractor Name:

8/26/2021

Date

PROJECT MANAGER:

 Recommend approval for extension of _____ calendar days.

 Recommend disapproval (see following comments)

 Recommend disapproval of _____ calendar days.

G&G CONTRACTORS 711 E. WISCONSIN RD. EDINBURG, TX 78539		DATE: 8/26/2021	MIRANDO CITY WATER WELL PROJECT	
		OWNER: URBAN COUNTY	JOB NO.:	TXCDBG TCDP CONTRACT NO. 7219095
		JOB NAME: WEBB COUNTY-MIRANDO CITY WATER WELL TRANSMISSION MAIN		

We are requesting an extension of completion time on our Contract for the month of AUGUST 2021 in the amount of 5 calendar days specified as follows : (Please circle day of month)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	NE
NE					RAIN						NE	NE			

NE=SALINAS REFUSING ENTRANCE TO PROPERTY

Reason for this request:

RG ENTERPRISES, LLC DBA G&G CONTRACTORS

Contractor Name:

8/26/2021

Date

PROJECT MANAGER:

_____ Recommend approval for extension of _____ calendar days.

_____ Recommend disapproval (see following comments)

_____ Recommend disapproval of _____ calendar days.
