

## CONSTRUCTION CHANGE ORDER #1

PROJ: MIRANDO CITY WATER WELL PROJECT, PHASE 2 - WELL (TxCDBG #7219095)  
 CONTRACTOR: ALSAY INC.  
 ADDRESS: 3359 SE LOOP 410  
SAN ANTONIO, TX 78222

CHANGE ORDER: 1 Final Recap  
 DATE : January 27, 2022


You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an Amendment to the Contract and all provisions of the Contract shall apply thereto.


ITEM NO.	DESCRIPTION OF CHANGES QUANTITIES, UNITS, UNIT PRICES	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
<i>Final Recapitulation of Quantities</i>			
18	ADD 2 LF Well Screen Length @ \$40.00 / LF		\$80.00
19	ADD 22 LF Well Gravel Length @ \$25.00 / LF		\$550.00
20	DELETE 35 LF Well Cement @ \$60.00 / LF	\$2,100.00	
21	ADD 102 LF Well Pump Column @ \$57.14 / LF		\$5,828.57
22	DELETE 2 LS Well Pump B @ \$1,200.00 / LS	\$2,400.00	
Original Contract: \$642,600.00 Original Contract Time: 150 calendar days		Total Decrease:	\$4,500.00
		Total Increase :	\$6,458.57
		Net Change ( Credit):	\$1,958.57


**JUSTIFICATION:**


Final Inventory of As Built Construction Items


Contract Price Including Previous Change Orders: \$642,600.00	Contract Time Including Previous Change Orders : 150 calendar days
Net DECREASE resulting from this Change Order : \$1,958.57	Net INCREASE resulting from this Change Order : 0 calendar days
Current Contract Price Including this Change Order: \$644,558.57	Current Contract Time Including this Change Order : 150 calendar days

Recommended by:   
 Wayne Nance, P.E., Porras Nance Engineering  
 Date: 1-28-22

Accepted by:   
 Cristian Rivora, Alsay Inc.  
 Date: 1/27/2022

Approved by:   
 Luis Perez-Garcia III, P.E., Webb County Engineer  
 Date: 1-26-2022

Approved by:   
 James Flores, Economic Development Director  
 Date: 1/31/22

Approved by:   
 Tano E. Tijerina, Webb County Judge  
 Date: 1/31/22

FOR: