

MARGIE R. IBARRA  
COUNTY CLERK  
FILED

Reinstatement and Extension  
of Contract  
Between Webb County  
and  
Dannenbaum Engineering Corporation

2020 SEP 15 PM 3: 26  
WEBB COUNTY, TEXAS  
BY REH DEPUTY

This Reinstatement and Extension is to the Contract For Engineering Services For The Hachar Reuthinger Road Project (TxDOT CSJ 0922-33-166) hereinafter referred to as "the Agreement", between Webb County, a political subdivision of the State of Texas ("County") and Dannenbaum Engineering Corporation ("Dannenbaum").

WHEREAS, County and Dannenbaum entered into a contract for the Hachar Reuthinger Project on or about August 13, 2018; and

WHEREAS, the contract was to end on December 31, 2019; and

WHEREAS, since December 31, 2019 the County and Dannenbaum have without interruption continued the work which is subject to the contract; and

WHEREAS, the intent and agreement of County and Dannenbaum was to extend and continue the Agreement and the Agreement should be extended and continued uninterrupted; and

WHEREAS, the Webb County Commissioners Court approved this Reinstatement and Extension on August 10, 2020.


NOW THEREFORE, the Parties agree as follows:

1. The Agreement, being the Contract for Engineering Services for The Hachar Reuthinger Road Project (TxDOT CSJ 0922-33-166), hereinafter referred to as the Main Contract, Supplemental Agreement 1 to the Main Contract, Work Authorization No. 1 to the Main Contract and Supplemental Work Authorization 1 to Work Authorization No. 1, be and hereby are revived, reinstated and extended.
2. The parties recognize, ratify and approve Supplemental Agreement No. 2 to the Main Contract, Supplemental Work Authorization No. 2 to Work Authorization No. 1 of the Main Contract, and Supplemental Agreement No. 3 to the Main Contract and Supplemental Work Authorization No. 3 to Work Authorization No. 1.
3. In the event of any conflict in the terms of the Agreement and the terms of this Reinstatement, the terms of this Reinstatement shall in all aspects govern and control.


4. County and Dannenbaum hereby ratify and reconfirm each and every provision of the Agreement, except as specifically modified herein.
5. The Agreement be and is hereby amended and supplemented as follows:
6. The Termination date for the Agreement will be extended from December 31, 2019 to July 31, 2021 or may be terminated sooner if the County deems the work completed.
7. All terms used herein and not otherwise defined shall have the meaning as in the Agreement.
8. All other terms and conditions of the Agreement remain unchanged.

This Amendment was signed on the 14<sup>th</sup> day of September, 2020 by County and on the 14<sup>th</sup> day of September, 2020 by Dannenbaum and effective as of December 31, 2019.


WEBB COUNTY

  
\_\_\_\_\_  
Webb County Judge

ATTESTED:

  
\_\_\_\_\_  
Margie Ramirez Ibarra  
Webb County Clerk

Approved as to Form:

  
\_\_\_\_\_  
Nathan R. Bratton  
General Counsel  
Civil Legal Division\*

\*The General Counsel, Civil Legal Division's office, may only advise or approve contracts or legal documents on behalf Webb County, its client. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

DANNENBAUM ENGINEERING  
CORPORATION

  
\_\_\_\_\_  
Michel Maksoud, Ph.D., P.E.  
President/CEO