

THE STATE OF TEXAS §  
  §  
COUNTY OF WEBB §

**ORDER No. 4-11-2022 35**  
**ORDER SETTING PUBLIC HEARING**


**WHEREAS**, The County Clerk for Webb County, Texas has received a Petition requesting the creation of Legacy Water Control and Improvement District (“Petition”) pursuant to Chapter 51of the Texas Water Code; and

**WHEREAS**, under Section 51.017 of the Texas Water Code, the County Judge must issue an order setting the date of hearing for the Petition;

**NOW THEREFORE, IT IS HEREBY ORDERED:**

1. That the public hearing on the above referenced Petition is hereby set to be heard by the Webb County Commissioners Court at the following location, date, and time:

**WEBB COUNTY COURTHOUSE**  
**1000 HOUSTON STREET, 2ND FLOOR**  
**LAREDO, TEXAS 78040**  
**MAY 9, 2022**  
**9:00 a.m.**

  
TANO E. TIJERINA  
WEBB COUNTY JUDGE

  
ATTEST:  
  
Margie Ramirez Ibarra  
County Clerk

MARGIE R IBARRA  
COUNTY CLERK  
FILED  
2022 APR 11 PM 3:48  
WEBB COUNTY, TEXAS  
BY REH DEPUTY

# AIA Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Webb County Medical Examiner 7210 Saunders St. Laredo, Tx. 78041	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: November 23, 2020	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 015 Date: 2/22/2022
<b>OWNER:</b> <i>(Name and address)</i> WEBB COUNTY PURCHASING  1110 WASHINGTON STREET SUITE 101 LAREDO TX. 78040.	<b>ARCHITECT:</b> <i>(Name and address)</i> REDLINE ARCHITECTURE, LLC.  119 FLORES AVE. SUITE 200 LAREDO, TX. 78040	<b>CONTRACTOR:</b> <i>(Name and address)</i> QUANTCORP CONSTRUCTION, LLC.  6548 SPRINGFIELD AVE. SUITE. 101 LAREDO TX. 78041

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

**Roof repairs**

- Check existing TPO roof system welded overlap seams, scuppers areas, wall flashings, and pipe stack flashings in order to detect failure welds and possible punctures on membrane to repair existing leaks.
- Apply proper sealant on metal coping area on skylight roof area ONLY (Labor and Material).
- COVERING AREA REPAIRED – QTY. 2 LEAKS

Total.....\$1,121.25

**This change order may cause a time change order to the actual contract due to materials lead times resulting from COVID-19 and upon the final change order approval.**


The original Contract Sum was	\$ 621,740.37
The net change by previously authorized Change Orders	\$ 46,706.76
The Contract Sum prior to this Change Order was	\$ 668,447.13
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,121.25
The new Contract Sum including this Change Order will be	\$ 669,568.38

The Contract Time will be increased by Zero (0) days.  
 The new date of Substantial Completion will be TBD

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>Redline Architecture LLC</u> ARCHITECT <i>(Firm name)</i>	<u>Quantcorp Construction, LLC.</u> CONTRACTOR <i>(Firm name)</i>	 <u>Webb County</u> OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
<u>Juan J. Melano Jr</u> PRINTED NAME AND TITLE	<u>ANAKAREN SERINA P.M</u> PRINTED NAME AND TITLE	<u>Tana E. Tijerina, Judge</u> PRINTED NAME AND TITLE
<u>2/15/2022</u> DATE	<u>2/22/2022</u> DATE	<u>4/11/2022</u> DATE



AIA Document G701™ – 2017. Copyright © 1979, 1987, 2000, 2001 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:25:57 ET on 04/05/2022 under Order No.2114286071 which expires on 03/04/2023, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. (389ADA45)

# **AIA** Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Webb County Medical Examiner 7210 Saunders St. Laredo, Tx. 78041	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: November 23, 2020	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 014 Date: 1/8/2022
<b>OWNER:</b> <i>(Name and address)</i> WEBB COUNTY PURCHASING  1110 WASHINGTON STREET SUITE 101 LAREDO TX. 78040.	<b>ARCHITECT:</b> <i>(Name and address)</i> REDLINE ARCHITECTURE, LLC.  119 FLORES AVE. SUITE 200 LAREDO, TX. 78040	<b>CONTRACTOR:</b> <i>(Name and address)</i> QUANTCORP CONSTRUCTION, LLC.  6548 SPRINGFIELD AVE. SUITE. 101 LAREDO TX. 78041

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

- Fix exterior wall stucco cracks:**
- Remove stucco, clean up, seal foundation joint and fix cracks (labor and material).....\$1,300.00
  - Re-paint front wall only to match existing.....\$800.00
- Over head 5%.....\$105.00  
 Profit 10%.....\$210.00  
 Total.....\$2,415.00

**This change order may cause a time change order to the actual contract due to materials lead times resulting from COVID-19 and upon the final change order approval.**

The original Contract Sum was	\$ 621,740.37
The net change by previously authorized Change Orders	\$ 46,706.76
The Contract Sum prior to this Change Order was	\$ 668,447.13
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,415.00
The new Contract Sum including this Change Order will be	\$ 670,862.13

The Contract Time will be increased by Zero (0) days.  
 The new date of Substantial Completion will be TBD

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

ARCHITECT <i>(Firm name)</i> <hr/> SIGNATURE <hr/> PRINTED NAME AND TITLE 4/5/2022 <hr/> DATE	CONTRACTOR <i>(Firm name)</i> <hr/> SIGNATURE <hr/> PRINTED NAME AND TITLE ANAKAREN SEDNA P-M 1/8/2022 <hr/> DATE	OWNER <i>(Firm name)</i> <hr/> WEBB County SIGNATURE <hr/> PRINTED NAME AND TITLE Judge Tano E. Tijerina 4/14/2022 <hr/> DATE
---	--	---

AIA Document G701™ - 2017. Copyright © 1979, 1987, 2000, 2001 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 16:27:19 ET on 04/05/2022 under Order No.2114286071 which expires on 03/04/2023, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org. (389ADA45)

ATTESTED



# AIA Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Webb County Medical Examiner 7210 Saunders St. Laredo, Tx. 78041	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: November 23, 2020	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 012 Date: 1/8/2022
<b>OWNER:</b> <i>(Name and address)</i> WEBB COUNTY PURCHASING  1110 WASHINGTON STREET SUITE 101 LAREDO TX. 78040.	<b>ARCHITECT:</b> <i>(Name and address)</i> REDLINE ARCHITECTURE, LLC.  119 FLORES AVE. SUITE 200 LAREDO, TX. 78040	<b>CONTRACTOR:</b> <i>(Name and address)</i> QUANTCORP CONSTRUCTION, LLC.  6548 SPRINGFIELD AVE. SUITE. 101 LAREDO TX. 78041

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

**Ceramic tile at conference room and medical examiner office:**

600SQFT	
- Remove existing carpet, haul off material and clean up.....	\$900.00
- Floor preparation for new ceramic tile (includes siliconized grout at floor and exterior and interior wall joint with joint cover).....	\$600.00
- New ceramic floor material.....	\$1,850.00
- Ceramic floor labor.....	\$1,920.00
119LFT	
- Rubber base Material.....	\$390.00
- Rubber base Labor.....	\$400.00
- Carpet water stains discount due to water leaks while doing the roof works.....	-\$300.00
Over Head 5%.....	\$288.00
Profit 10%.....	\$576.00
Total.....	\$6,624.00




**This change order may cause a time change order to the actual contract due to material lead times resulting from COVID-19 and upon final change order approval.**

The original Contract Sum was	\$	621,740.37
The net change by previously authorized Change Orders	\$	46,706.76
The Contract Sum prior to this Change Order was	\$	668,447.13
The Contract Sum will be increased by this Change Order in the amount of	\$	6,624.00
The new Contract Sum including this Change Order will be	\$	675,071.13

The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be TBD

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Reading Architecture LLC</u> ARCHITECT (Firm name)	<u>Manacop Construction, LLC</u> CONTRACTOR (Firm name)	<u>WEBB County</u> OWNER (Firm name)
 SIGNATURE	 SIGNATURE	 SIGNATURE
<u>John J. Molano, Jr.</u> PRINTED NAME AND TITLE	<u>ANAKAREN SIERRA P.M.</u> PRINTED NAME AND TITLE	<u>Judge Tano E. Tijerina</u> PRINTED NAME AND TITLE
<u>4/5/2022</u> DATE	<u>4/8/2022</u> DATE	<u>4/11/2022</u> DATE

ATTESTED:



Margie Ray



# AIA Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Webb County Medical Examiner 7210 Saunders St. Laredo, Tx. 78041	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: November 23, 2020	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 013 Date: 1/8/2022
<b>OWNER:</b> <i>(Name and address)</i> WEBB COUNTY PURCHASING  1110 WASHINGTON STREET SUITE 101 LAREDO TX. 78040.	<b>ARCHITECT:</b> <i>(Name and address)</i> REDLINE ARCHITECTURE, LLC.  119 FLORES AVE. SUITE 200 LAREDO, TX. 78040	<b>CONTRACTOR:</b> <i>(Name and address)</i> QUANTCORP CONSTRUCTION, LLC.  6548 SPRINGFIELD AVE. SUITE. 101 LAREDO TX. 78041

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

**Ceramic tile at investigators room:**

125SQFT  
- Remove existing carpet, haul off material and general clean up.....\$350.00  
- New ceramic floor material.....\$385.00  
- Ceramic floor labor.....\$600.00  
50 LFT  
- Rubber base material.....\$163.50  
- Rubber base labor.....\$168.00  
1,666.50  
Over head 5%.....\$83.32  
Profit 10%.....\$166.65  
Total.....\$1,916.47

**This change order may cause a time change order to the actual contract due to materials lead times resulting from COVID-19 and upon the final change order approval.**


The original Contract Sum was	\$ 621,740.37
The net change by previously authorized Change Orders	\$ 46,706.76
The Contract Sum prior to this Change Order was	\$ 668,447.13
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,916.47
The new Contract Sum including this Change Order will be	\$ 670,363.60


The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be TBD


**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Redline Architecture LLC      Quantcorp Construction, LLC      Webb County  
ARCHITECT *(Firm name)*      CONTRACTOR *(Firm name)*      OWNER *(Firm name)*

  
SIGNATURE  
Juan J. Melano, Jr.  
PRINTED NAME AND TITLE  
3/30/2022  
DATE

  
SIGNATURE  
ANAHITLEN SERINA P.M.  
PRINTED NAME AND TITLE  
1/8/2022  
DATE

  
SIGNATURE  
Judge Tano E. Tijerina  
PRINTED NAME AND TITLE  
4/11/2022  
DATE

