

FILED 7/28 20 22 @10:15a.m.
 MARGIE RAMIREZ IBARRA
 COUNTY CLERK, WEBB COUNTY, TEXAS
 BY [Signature] DEPUTY

Change Order

No. 1

Date of Issuance: June 27, 2022 Effective Date: June 27, 2022

Wormser Road Extension

Contract: Wormser Road Extension	Date of Contract: December 16, 2020
Owner: Webb County	Contractor: SAL Construction Mangement LLC


The Contract Documents are modified as follows upon execution of this Change Order:
 Description: See additional scope of services and work on attached Exhibit A, incorporated herein as if set out in full for all intents and purposes.

Attachments (list documents supporting change):
 None.

CHANGE IN CONTRACT PRICE:	
Original Contract Price: <u>\$3,662,202.90</u>	
Contract Price prior to this Change Order: <u>\$ 3,662,202.90</u>	
Increase of this Change Order: <u>Up to \$72,185.50</u>	
Contract Price incorporating this Change Order: <u>Up to \$3,734,388.40</u>	

ACCEPTED:


Owner (Authorized Signature)

By: 
Tano E. Tijerina
Webb County Judge

Date: June 27, 2002


ACCEPTED:


Contractor (Authorized Signature)

By: 
Luis Adrian Ramirez
(Printed Name)

Date: June 27, 2002

ATTEST:


Margie Ramirez Ibarra
Webb County Clerk
Approved as to Form:


Nathan R. Bratton
General Counsel
Civil Legal Division*

*The General Counsel, Civil Legal Division's office, may only advise or approve contracts or legal documents on behalf Webb County, its client. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).




Exhibit A
Wormser Road Extension Project

QTY	UNIT	DESCRIPTION	UNIT PRICE	EXT TOTAL
1,053	LF	REMOVE AND DISPOSE OF CURB AND GUTTER OF THE ACCELERATION LANE AS PER TX-DOT	\$ 5.00	\$ 5,265.00
2	EA	CURB INLETS ADJUSTED TO NEW GRADE AS PER TX-DOT	\$ 1,600.00	\$ 3,200.00
1,500	SY	FLEX-BASE SHALL BE REWORKED ON ITS SURFACE TO THE FINAL CROSS SLOPE AS PER PLANS AS PER TX-DOT	\$ 8.00	\$ 12,000.00
1,200	SY	HMAC TYPE B ADDITONAL 2 INCHES DEEP AS PER TX-DOT	\$ 13.25	\$ 15,900.00
1	LS	TRAFFIC CONTROL	\$ 5,000.00	\$ 5,000.00
1,053	LF	TYPE A CURB AND GUTTER	\$ 13.50	\$ 14,215.50
1,200	SY	PRIME	\$ 1.45	\$ 1,740.00
1	LS	RIP RAP ALONG THE TX-DOT	\$ 13,500.00	\$ 13,500.00
1	LS	PAVEMENT MARKING EXTRA REQUESTED BY TX-DOT	\$ 9,000.00	\$ 9,000.00
3	EA	ROCK BERMS	\$800	\$ 2,400.00
(143)	LF	12" PVC WATER LINE CROSSING	\$ 45.00	\$ (6,435.00)
(4)	EA	12" PVC CAPS	\$ 900.00	\$ (3,600.00)
Subtotal				\$ 72,185.50
Total Change Order				\$ 72,185.50