

Change Order

No. 1

Date of Issuance: <u>June 12, 2023</u> Effective Date: <u>June 12, 2023</u>	
Project: Mangana Hein Road Extension Project	
Contract: Construction Contract Mangana Hein Road Extension Project	Date of Contract: February 9, 2023
Owner: Webb County	Contractor: Anderson Columbia Co., Inc.

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
Ads and additional 2,900 linear feet of new road as per plans and specs to include the following quantities and values:

QUANTITY	UM	Description	Unit price	Extended Amount
1.00	LS	2.5" Milling*	\$ 68,229.00	\$68,229.00
10,312.00	SY	2.5" Type D HMAC**	\$ 21.00	\$216,552.00
1.00	LS	Crushed Concrete Base Credit ***	\$ (26,320.00)	(\$26,320.00)
Total				\$258,461.00

*Includes milling, haul and disposal of RAP, level-up, striping, and additional traffic control. Unit price is based on 10,312sy.

** Overrun with existing unit price.

*** Credited as per submittal #1.

Attachments (list documents supporting change):

Attachment A - Proposal Dated 5/25/2023.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$2,235,770.00</u>	Original Contract Times: <u>ONE HUNDRED TWENTY (120) CALENDAR DAYS</u>
	Completion (days or date): <u>ONE HUNDRED TWENTY (120) CALENDAR DAYS.</u>
Contract Price prior to this Change Order: <u>\$2,235,770.00</u>	Increase or Decrease in Calendar Days: <u>No increase or Decrease in Calendar days.</u>
	Completion (days): <u>ONE HUNDRED TWENTY (120) CALENDAR DAYS.</u>
Increase of this Change Order: <u>Up to \$258,461.00</u>	Contract Times prior to this Change Order: <u>ONE HUNDRED TWENTY (120) CALENDAR DAYS.</u>

FILED 11/7 20 23
 MARGIE RAMIREZ IBARRA
 COUNTY CLERK WEBB COUNTY TEXAS
 BY adecia DEPUTY

Mangana Hein Road Extension Project

	Completion (days or date): <u>ONE HUNDRED TWENTY (120) CALENDAR DAYS.</u>
Contract Price incorporating this Change Order: Up to <u>\$2,494,231.00</u>	Completion (days or date): <u>ONE HUNDRED TWENTY (120) CALENDAR DAYS.</u>

The parties agree that the foregoing Change Order shall be hereinafter considered a part of the contract referred to above and incorporated by reference therein for all purposes. The amendments shall be subject to any and all other provisions of the contract which are hereby ratified by the parties and remain in full force and effect, with the exception of the parts or provisions of the contract which have been modified by this Change Order.

ACCEPTED:

ACCEPTED:


Owner (Authorized Signature)

Contractor (Authorized Signature)

By:


Tano E. Tijerina
Webb County Judge


By:


Berry O'Bryan
Vice President

Date: June 12, 2023

Date: June 12, 2023

ATTEST:


Margie Ramirez Ibarra *all*

Margie Ramirez Ibarra
Webb County Clerk
Approved as to Form:

Proposal

Anderson Columbia Co., Inc.
 8114 State Highway 359
 Laredo, Texas 78043
 (956)-726-9819

Date: 5/25/2023

TO:
 Webb County
 1110 Washington street
 Laredo, TX 78040
 (956)523-4055

Project:
 Mangana Hein Road Extension
 Webb Co.
 ITB: 2022-015

* Includes milling, haul and disposal of RAP, level-up, striping, and additional traffic control. Unit price is based on 10,312sy.
 ** Overrun with existing unit price.
 *** Credited as per submittal #1.

QUANTITY	UM	DESCRIPTION	Unit price	Extended Amount
1.00	LS	2.5" Milling*	\$ 68,229.00	\$68,229.00
10,312.00	SY	2.5" Type D HMAC**	\$ 21.00	\$216,552.00
1.00	LS	Crushed Concrete Base Credit ***	\$ (26,320.00)	(\$26,320.00)
Total				\$258,461.00
				\$258,461.00