

FILED 05/06/2024 10:30 AM  
 MARGIE RAMIREZ IBARRA  
 COUNTY CLERK, WEBB COUNTY, TEXAS  
 BY Michelle Lopez DEPUTY

**Change Order**  
**No. 1**

Date of Issuance: 2/21/2024 Effective Date: 2/21/2024

Project: Webb County Fairgrounds Phase 2 Parking Lot	Owner: Webb County, Texas	Owner's Contract No.:
Contract:		
Contractor: <b>RRR Seal Coat &amp; Striping</b>		Engineer's Project No.:

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:  
 Pave Additional Asphalt Pavement on the East Parking lot as per plan

**Attachments (list documents supporting change):**

C2.1-Dimensional Plan PR-1

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:  
\$ 809,657.50  
 [Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_  
N/A

Original Contract Times:  Working days  Calendar days  
 Completion (days or date): 7 Working Days  
 [Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:  
 Completion (days): N/A

Contract Price prior to this Change Order:  
\$ 809,657.50

Contract Times prior to this Change Order:  
 Completion (working days): 7 working days

**Increase** of this Change Order:  
\$ 22,815.00

**Increase** of this Change Order:  
 Completion (days): 7 working days

Contract Price incorporating this Change  
\$832,472.50

Contract Times with all approved Change Orders:  
 Completion (date): March 5, 2024

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 2.21.2024

ACCEPTED:  
 By: [Signature]  
 Owner (Authorized Signature)  
 Date: 02-26-2024

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 02-21-24

Approved by Funding Agency (if applicable): N/A

Date: \_\_\_\_\_



**ATTESTED:**

*Margie Ramirez Ibarra*

**Margie Ramirez Ibarra  
Webb County Clerk**