SUPPLEMENTAL WORK AUTHORIZATION NO. 1 
TO WORK AUTHORIZATION NO. 1

[bookmark: _GoBack]THIS SUPPLEMENTAL WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 7 of the Agreement made by and between WEBB COUNTY, acting herein by and through the COMMISSIONERS COURT, hereinafter called the “Client”, and S&B Infrastructure, Ltd. of Laredo, Texas, hereinafter called “S&B”. 
The following terms and conditions of Work Authorization No. 1 are hereby amended as follows:
PART I. Exhibit C: Schedule of Work in Work Authorization No. 1 is amended to add Exhibit C-1 to change the Work Authorization duration time to 36 months due to delays in the project with an effective termination date of September 22, 2017. 
This Supplemental Work Authorization shall become effective on the date of final execution of the parties hereto. All other terms and conditions of Work Authorization No. 1 not hereby amended are to remain in full force and effect. 
IN WITNESS WHEREOF, this Supplemental Work Authorization is executed in duplicate counterparts and herby accepted and acknowledged below:

WEBB COUNTY, TEXAS					S&B INFRACSTRUCTRE, LTD.
By:  __________________________				By: __________________________
Name:  ________________________			Name:  _______________________
Title:  _________________________			Title: _________________________
Date: __________________________			Date: _________________________

LIST OF EXHIBITS:
Exhibit C-1	-	Schedule of Work

