



RESIDENTIAL - COMMERCIAL
 PH: (956) 753-7663 - CELL (956) 229-3264
 3109 Guadalupe St - Laredo, TX. 78043
 E-mail: aftermath_roofing_const@hotmail.com
 www.aftermathroofingconstruction.com

GENERAL CONTRACTOR'S REQUEST FOR CHANGE ORDER

FROM: Aftermath Roofing Construction & Renovations, Inc. Change order #2
 PROJECT: Webb County Juvenile Justice Center Date:09/08/2014
 PERIOD IN WHICH WORK PERFORMED: September 1, 2014 TO: September 8, 2014
 SENT TO STATE OF TEXAS WEBB COUNTY BY: _____

STATEMENT OF CONTRACT ACCOUNT

1) Approved change authorization
 numbers \$7,980.00 Labor & Material
 numbers (see below for details)

- 1) Break existng solid concrete deck to remove damaged roof drains and PVC pipe connections .
 Install new pipe fitting conectors and clean existing roof drain lines, in order to install new roof drains.
 Install new metal plate 1/4 4x4 in order to reinforce broken concrete deck
 Qty. of roof drains 6

The undersigned General Contractor hereby certifies that the work performed and the materials supplied to date, as shown on the other side, represent the actual value of accomplishment under the terms of the General Contractor Agreement (and all authorized changes thereto) between General Contractor and the State of Texas Webb County relating to the above-referenced project.

Dated this 8-Sep-14

State of Texas Webb County
 Owner Name

Aftermath Roofing Construction & Renovations, Inc.
 General Contractor Name:

By: _____

By: Juan Domínguez

Title: _____

President

Title: _____

STATE OF Texas)

COUNTY OF Webb)

Personally appeared before me Juan Dominguez, the signer of the
foregoing document, who being duly sworn did say that he/she is the President
of Aftermath Roofing Construction & Renovations, Inc., the General Contractor named herein, and that
he/she signed the foregoing document on behalf of said Aftermath Roofing Construction & Renovations, Inc.
as its President.



RESIDENTIAL – COMMERCIAL

Phone: (956)753-7663

3100 Guadalupe St - Laredo, TX. 78043

www.aftermathroofingconstruction.com

Dora G. (Admin. Assistant)
dora@roofingaftermath.com

Juan D. (President)
jd@roofingaftermath.com

Lesly R. (Office Manager)
lesly@roofingaftermath.com

Project: Webb County Juvenile Detention Center
Address: 4101 Juarez Ave. Laredo, TX 78041
Change Order No. 2



Break & Remove Roof Drain



Remove Roof Drain & Old Connections



Break Concrete Roof



Break Solid Concrete Roof to
Install New Drains



Clean Roof Drains: Clogged PVC Lines (1 of 4)



Clean Roof Drains: Clogged PVC Lines (2 of 4)




Clean Roof Drains: Clogged PVC Lines (3 of 4)



Clean Roof Drains: Clogged PVC Lines (4 of 4)



Attach New Tubing for Roof Drains (1 of 5)



Attach New Tubing for Roof Drains (2 of 5)



Attach New Tubing for Roof Drains (3 of 5)



Attach New Tubing for Roof Drains (4 of 5)



Attach New Tubing for Roof Drains (5 of 5)



New Roof Drain Installation (1 of 3)



New Roof Drain Installation (2 of 3)



New Roof Drain Installation (3 of 3)



Install Metal Plate (1 of 4)



Install Metal Plate (2 of 4)



Install Metal Plate (3 of 4)

Install Metal Plate (4 of 4)

