



RESIDENTIAL - COMMERCIAL  
 PH: (956) 753-7663 - CELL (956) 229-3264  
 3100 Guadalupe St - Laredo, TX. 78043  
 E-mail: aftermath\_roofing\_const@hotmail.com  
 www.aftermathroofingconstruction.com

**CONTRACTOR'S REQUEST FOR CHANGE ORDER**

FROM: Aftermath Roofing Construction & Renovations, Inc.  
 PROJECT: Webb County Administrative Bldg. Date: 04/01/2015  
 PERIOD IN WHICH WORK PERFORMED: March 31, 2015 TO: April 1, 2015  
 SUBMITTED TO: State of Texas Webb County BY: \_\_\_\_\_

**STATEMENT OF CONTRACT ACCOUNT**

- 1) Approved change authorization numbers: \$3,199.43  
 (see below for details)

---

- 1) As per measurements given to us by Mr. Antonio Cruz of 3,375 Sq. Ft. we have extened an additional 625 sq. ft. going 2 ft. pass skylight to properly seal all 4 sides for total protection; discarding any future leaks on or around the skylight.  
 \*\*Please view Detail Roof Drawing\*\*

The undersigned Contractor hereby certifies that the work performed and the materials supplied to date, as shown on the other side, represent the actual value of accomplishment under the terms of the Contract Agreement (and all authorized changes thereto) between Contractor and the State of Texas Webb County relating to the above-referenced project.


Dated this 1-Apr-15

State of Texas Webb County  
 Owner Name  
 \_\_\_\_\_  
 By: \_\_\_\_\_  
 Title: \_\_\_\_\_

Aftermath Roofing Construction & Renovations, Inc.  
 Contractor Name: \_\_\_\_\_  
 By: Juan Dominguez  
 President  
 Title: \_\_\_\_\_

STATE OF Texas )  
 COUNTY OF Webb )

Personally appeared before me Juan Dominguez, the signer of the foregoing document, who being duly sworn did say that he/she is the President of Aftermath Roofing Construction & Renovations, Inc., the Contractor named herein, and that he/she signed the foregoing document on behalf of said Aftermath Roofing Construction & Renovations, Inc. as its President.



PROJECT NAME:	SCALE:	FIRME:	DATE:
WEBB COUNTY MAIN BLDG.			
		DIS.	
		FIG.	
		VER.	
DETAIL ROOF DRAWING			
1110 WASHINGTON ST. LAREDO, TEXAS 78040			





RESIDENTIAL – COMMERCIAL

Phone: (956)753-7663

3100 Guadalupe St - Laredo, TX. 78043

www.aftermathroofingconstruction.com

Dora G. (Admin. Assistant)  
dora@roofingaftermath.com

Juan D. (President)  
jd@roofingaftermath.com

Lesly R. (Office Manager)  
lesly@roofingaftermath.com

Quote No.10096-2015

April 01, 2015

Submit To: State of Texas Webb County

ATT: Purchasing Dpt.

Address: 1110 Washington St. #101 Laredo, TX 78040

Phone: 956.523.4125

---

Project: Webb County Main Bldg.

Address: 1110 Washington St. #101 Laredo, TX 78040

---

*Type of Roof proposal: DuroLast*

*Roof Dimensions: 2,432 Sq. Ft. (Measurement of Remaining Roof Section Being Repaired)*

---

*Scope of Work:*

*Install on top of existing roof DuroFold ½" to obtain a smooth surface over modified granulated roof system.*

*Install DuroLast Roof System 80 mils mechanically attached including flashing curbs, drains boots, and metal flashing.*

*Provide 20 year NDL warranty by manufacturer and 1 year craftsmanship warranty by A.R.C.R. (Roof Covered Area)*

**\$12,430.19 Dollars  
Labor & Material**

*We recommend for whole roof section to be repaired in order to obtain a single 20 year NDL warranty for whole roof section vs. a 20 year NDL on a minor patched area which may require further repairs in the near future.*

*This way whole section would be warrantied and sealed from any further issues.*

Juan Dominguez  
President

---

Accepted By

*\*Aftermath Roofing provides the necessary equipment to execute this roofing project including the deposit of roofing debris to the local landfill.*

*\*\*The above estimate shown is good for 30 days, we will schedule you an installation date and finalize the figures after you accept our proposal.*

*\*\*\* Standard Disclaimer: The following quote is subject to adjustments if specifications are changed. Any change on roof design will be subject to a change order form.*