



August 18, 2015

Mr. Luis Perez Garcia
Webb County Engineer
1620 Santa Ursula, 2nd Floor
Laredo, TX 78040

Mario A. Peña, A.I.A.
Principal
Hickey Peña Architects
919 Victoria
Laredo, TX 78040
T 956-722-8186
F 956-722-8258
mario@hickeypena.com

Re. Proposed Amendment to contract for Webb County Main Fire Station

Dear Mr. Perez Garcia

As per our conversations, we are to modify portions of the design to decrease the size of the building, reduce the number of apparatus bays and living accommodations, as well as the plan configuration. New configuration will maximize adaptability on various sites so as to allow for potential replication of the building with minimal changes. Please refer to the plan schematic study attached for proposed floor plan. The fees proposed for these changes are as follows:

MEP Engineering	\$7,000
Civil Engineering	\$7,000
Structural Engineering	\$5,000
Architectural	\$16,000
Total	\$35,000

Please confirm once this change is accepted.

We thank you again, and only ask that you not hesitate to call on us if we may provide you with any additional information you may require.

Sincerely,

A handwritten signature in blue ink, appearing to read 'M. A. Peña', with a long horizontal flourish extending to the right.

Mario A. Peña, Architect, A.I.A.