

# October 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
				Sidewalk & Pads	Sidewalk & Pads	
4	5	6	7	8	9	10
	Playsand	Playsand	Playsand	Playsand	Playsand	
11	12	13	14	15	16	17
	Turf Install	Turf Install	Turf Install	Turf Install	Turf Install	
18	19	20	21	22	23	24
	Turf Install	Turf Finish	Turf Finish	Turf Finish	Turf Finish	
25	26	27	28	29	30	31
	Punch List	Punch List	Punch List	Punch List	Project Delivery	
		<b>Notes:</b>				