

Description	Level out the rough stucco areas at the two side walls as much as the existing conditions will allow.			
ADDITIONS				
Quantity	Unit	Description	Unit Price	Total
1	Ls	Labor Only	\$10,000.00	\$10,000.00
0	Ls		\$0.00	\$0.00
			<u>Total Add:</u>	<u>\$10,000.00</u>
			<u>Sub-Total:</u>	<u>\$10,000.00</u>
MISC.				
0	Hr.	Project Manager	\$50.00	\$0.00
0	Hr.	Estimating	\$38.00	\$0.00
0	Hr.	Superintendent	\$30.00	\$0.00
			<u>Total Misc.:</u>	<u>\$0.00</u>
			<u>Sub-Total:</u>	<u>\$10,000.00</u>
			General Conditions	\$0.00
			<u>Sub-Total:</u>	<u>\$10,000.00</u>
			8% Overhead & Profit:	\$800.00
			<u>Sub-Total:</u>	<u>\$10,800.00</u>
			2% Bond	\$216.00
			<u>Total:</u>	<u>\$11,016.00</u>

Required Time Extension: 14 Days

Pablo Salinas

3112 Pecan St

Laredo,Tx 78046

Presupuesto de Labor para pintura, enjare y emparejar.

Total

\$23,000.00

Labor	Cost Column1
Emparejar	\$10,000.00
Pintura	\$4,000.00
Enjarar	\$9,000.00

Description Re-stucco over the existing stucco at the two side walls
to smooth out the existing rough textured finish.

ADDITIONS				
Quantity	Unit	Description	Unit Price	Total
1	Ls	Material & Labor	\$23,500.00	\$23,500.00
0	Ls		\$0.00	\$0.00
			<u>Total Add:</u>	<u>\$23,500.00</u>
			Sub-Total:	\$23,500.00
MISC.				
0	Hr.	Project Manager	\$50.00	\$0.00
0	Hr.	Estimating	\$38.00	\$0.00
0	Hr.	Superintendent	\$30.00	\$0.00
			<u>Total Misc.:</u>	<u>\$0.00</u>
			Sub-Total:	\$23,500.00
			General Conditions	\$0.00
			<u>Sub-Total:</u>	<u>\$23,500.00</u>
			8% Overhead & Profit:	\$1,880.00
			<u>Sub-Total:</u>	<u>\$25,380.00</u>
			2% Bond	\$507.60
			<u>Total:</u>	<u>\$25,887.60</u>

Required Time Extension: 21 Days

Pablo Salinas

3112 Pecan St

Laredo Tx 78046

Presupuesto de enjare y Stucco y ventanas

Total

\$23,500.00

Item	Cost Column1
Material y Labor	\$19,500.00
Material para ventanas	\$4,000.00
