

Attachment A
Docket Number: 2016-0612-MLM-E
SUPPLEMENTAL ENVIRONMENTAL PROJECT

Respondent:	Webb County
Penalty Amount:	Thirty-Six Thousand One Hundred Fifty Dollars (\$36,150)
SEP Offset Amount:	Thirty-Six Thousand One Hundred Fifty Dollars (\$36,150)
Type of SEP:	Compliance SEP
Project Name:	<i>Auto-Dialer Installation and Generator Rehabilitation Project</i>
Location of SEP:	Webb County

The Texas Commission on Environmental Quality ("TCEQ") agrees to offset the administrative Penalty Amount assessed in this Agreed Order for Respondent to perform a Supplemental Environmental Project ("SEP"). The SEP Offset Amount is set forth above and such offset is conditioned upon completion of the project in accordance with the terms of this Attachment A.

Respondent is a Local Government that qualifies under TEX. WATER CODE § 7.067 to apply the SEP Offset Amount set forth above to correct violations at its wastewater treatment facility which are described in this Agreed Order. This Agreed Order cites violations at Respondent's wastewater treatment facility.

1. Project Description

A. Project

Respondent shall hire a contractor to purchase and install mission control auto dialers with the capability to communicate into the existing water system SCADA (Supervisory Control and Data Acquisition) where the 24-hours/7 days-a-week operators can receive alerts and initiate immediate response from the following locations, which benefit two municipal communities, Rio Bravo and El Cenizo:

- Main pump station at the wastewater treatment plant;
- Lift Station No. 1—Jimenez Street, City of El Cenizo;
- Lift Station No. 2—Espejo Molina, South, located between Cities of Rio Bravo and El Cenizo;
- Lift Station No. 3—Espejo Molina, North, located between Cities of Rio Bravo and El Cenizo;
- Lift Station No. 4—Paseo de Danubio Road, City of Rio Bravo; and
- Patricia and Tulipan Streets, City of Rio Bravo.

In addition, the contractor will conduct a preliminary evaluation of the existing non-operational generators and will provide repair and/or replacement of electrical and

SIGNATURE PAGE

TEXAS COMMISSION ON ENVIRONMENTAL QUALITY

For the Commission

Date

For the Executive Director

Date

I, the undersigned, have read and understand the attached Order. I am authorized to agree to the attached Order, and I do agree to the terms and conditions specified therein. I further acknowledge that the TCEQ, in accepting payment for the penalty amount, is materially relying on such representation.

I also understand that failure to comply with the Ordering Provisions, if any, in this order and/or failure to timely pay the penalty amount, may result in:

- A negative impact on compliance history;
- Greater scrutiny of any permit applications submitted;
- Referral of this case to the Attorney General's Office for contempt, injunctive relief, additional penalties, and/or attorney fees, or to a collection agency;
- Increased penalties in any future enforcement actions;
- Automatic referral to the Attorney General's Office of any future enforcement actions;
- and
- TCEQ seeking other relief as authorized by law.

In addition, any falsification of any compliance documents may result in criminal prosecution.

Signature

Date

Name (Printed or typed)
Authorized Representative of
Webb County

Title

Instructions: Send the original, signed Order with penalty payment to the Financial Administration Division, Revenue Operations Section at the address in Section IV, Paragraph 1 of this Order.

If mailing address has changed, please check this box and provide the new address below:

generator equipment. Specifically, the SEP Offset Amount shall be used for materials, supplies, and equipment for one or more of the following: electrical connections, panels, alarms, cameras, and generators (the "Project"). The SEP does not address other obligations required by the Agreed Order.

Respondent shall solicit bids from qualified contractors to install the system. Any advertisements related to the SEP, including solicitation for bids publication, must include the enforcement statement as stated in Section 6, Publicity. The Project will be performed in accordance with all federal, state, and local environmental laws and regulations, including obtaining any permits that may be required prior to commencement of the work.

Respondent shall use the SEP Offset Amount only for the direct cost of implementing the Project, including supplies, materials, and equipment rentals, as listed in Subsection C, Minimum Expenditure, Estimated Cost Schedule. No portion of the SEP Offset Amount shall be spent on administrative costs, including but not limited to operating costs, reporting expenses, handling of expenses, project coordination, liability, or equipment breakdowns.

Respondent's signature affixed to the attached Agreed Order certifies that Respondent is performing the Compliance SEP solely as part of the terms of settlement in this enforcement action.

B. Environmental Benefit

This SEP will provide a discernible environmental benefit by improving the quality of wastewater effluent being released into the environment. Inadequately treated effluent can carry bacteria, viruses, protozoa (parasitic organisms), helminthes (intestinal worms), and bioaerosols (inhalable molds and fungi). The diseases they may cause range in severity from mild gastroenteritis (causing stomach cramps and diarrhea) to life-threatening ailments such as cholera, dysentery, infectious hepatitis, and severe gastroenteritis.

C. Minimum Expenditure

Respondent shall spend at least the SEP Offset Amount to complete the Project described in Section 1, above, and comply with all other provisions of this SEP. Respondent understands that it may cost more than the SEP Offset Amount to complete the Project.

Estimated Cost Schedule

Item	Quantity	Units	Cost	Total
MC-M112 mission auto dialer with RTU real-time alarm system, Nema 4X enclosure, Wet-Well module three (3) year service contract	6	Each	\$3,517	\$21,102

Item	Quantity	Units	Cost	Total
Installation of six (6) mission auto dialers	1	Lump Sum	\$9,800	\$9,800
Repair or replacement of existing generators	5	Each	\$4,200	\$21,000
Generator electrical repair or replacement	5	Each	\$5,600	\$28,000
Total				\$79,902

2. Performance Schedule

Within 30 days after the effective date of this Agreed Order, Respondent shall begin implementation of the SEP. Respondent shall have completed the SEP in its entirety within 300 days after the effective date of this Agreed Order.

3. Records and Reporting

A. Progress Report

Within 30 days after the effective date of this Agreed Order, Respondent shall submit a Notice of Commencement to the TCEQ describing actions performed to date to implement the Project. Within 90 days after the effective date of this Agreed Order, Respondent shall submit a report detailing the progress made and all actions completed on the Project during the previous 60-day period and setting forth a schedule for achieving completion of the Project within the 300-day time-frame set forth in Section 2, Performance Schedule, above. Thereafter, Respondent shall submit progress reports to the TCEQ in 90-day increments containing detailed information on all actions completed on the Project to date as set forth in the Reporting Schedule table below:

Days from Effective Order Date	Information Required
30	Notice of Commencement describing actions taken to begin project
90	Actions completed during previous 60-day period
180	Actions completed during previous 90-day period
270	Actions completed during previous 90-day period
300	Notice of SEP completion

B. Final Report

Within 300 days after the effective date of the Agreed Order, or within 30 days after completion of SEP, whichever is earlier, Respondent shall submit a Final Report to the TCEQ, which shall include the following:

1. Itemized list of expenditures and total cost of the Project;
2. Copies of invoices, paid receipts, cleared checks or payment records corresponding to the itemized list in paragraph 3.B.1., above;
3. Proof of publication of invitation for bids (publication must include the enforcement statement, as stated in Section 6, Publicity), if applicable;
4. Dated photographs of the purchased equipment; the equipment being removed; work being performed during the installation process; and of the completed Project;
5. Copies of all engineering plans related to work performed pursuant to the Project, if applicable;
6. A notarized/certified statement and supporting documentation demonstrating the quantifiable environmental benefits achieved as a result of the Project; and
7. Any additional information demonstrating compliance with this Attachment A.

C. Address

Respondent shall submit all SEP reports and any additional information as requested to the following address:

Texas Commission on Environmental Quality
Litigation Division
Attention: SEP Coordinator, MC 175
P.O. Box 13087
Austin, Texas 78711-3087

4. Additional Information and Access

Respondent shall provide additional information as requested by TCEQ staff, and shall allow access to all records related to the SEP Offset Amount. Respondent shall also allow representatives of the TCEQ access to the site of any work being financed in whole or in part by the SEP Offset Amount. This provision shall survive the termination of this Agreed Order.

5. Failure to Fully Perform

If Respondent does not perform its obligations under this Attachment A, including full expenditure of the SEP Offset Amount and submittal of the required reporting described in Sections 2 through 4 above, the Executive Director ("ED") may require immediate payment of all or part of the SEP Offset Amount as set forth in the attached Agreed Order.

In the event the ED determines that Respondent failed to fully implement and complete the Project, Respondent shall remit payment for all or a portion of the SEP

Offset Amount, as determined by the ED, and as set forth in the attached Agreed Order. After receiving notice of failure to complete the SEP, Respondent shall include the docket number of the attached Agreed Order and a note that the enclosed payment is for reimbursement of a SEP, shall make the check payable to "Texas Commission on Environmental Quality," and shall mail it to:

Texas Commission on Environmental Quality
Litigation Division
Attention: SEP Coordinator, MC 175
P.O. Box 13087
Austin, Texas 78711-3087

6. Publicity

Any public statements concerning this Project made by or on behalf of Respondent must include a clear statement that **the Project was performed as part of the settlement of an enforcement action brought by the TCEQ.** Such statements include advertising, public relations, and press releases.

7. Recognition

Respondent may not seek recognition for this project in any other state or federal regulatory program.

8. Other SEPs by TCEQ or Other Agencies

The SEP Offset Amount identified in this Attachment A and in the attached Agreed Order has not been, and shall not be, included as a SEP for Respondent under any other Agreed Order negotiated with the TCEQ or any other agency of the state or federal government.