

AMENDMENT NO. 2

EXHIBIT C

PROJECT IMPLEMENTATION SCHEDULE

CONTRACT NUMBER 7219173

COUNTY OF WEBB

CONTRACT START DATE

July 16, 2020

CONTRACT END DATE

April 15, 2021

If Contractor fails to meet milestones in accordance with this schedule, the Department will withhold payments to Contractor until such milestone has been completed.

Activity To Be Completed by Date Specified:		Milestone Date
Program operator procured or designated		08/15/2020
Family Application Intake Begins		09/1/2020
Progress Report submitted to Department		09/14/2020
End Date of Contract		01/15/2021
Final request for reimbursement submitted to Department		04/13/2021
Close-out documents submitted to Department (60 days after End Date)		04/13/2021