

To: Alexandra Castaneda, Sister Maria I. Valdez, Ricardo Villarreal, P.E., Jorge Martinez, P.E.

From: Tomas M. Rodriguez Jr., P.E.

Subject: Sacred Heart Contract Amendment with Webb County

Date: 2/24/2023

Sacred Heart Revised Girl's Dormitory and Main Building Scope of Work and Estimated Costs:

1. 1 LS Mobilization, including bonds, travel, mileage, rental equipment, per diem, lodging, insurance, move-in, move-out and related work, complete and in place for ----- \$ 5,000
2. 250 LF Building A. Furnish and install full diameter/length rehabilitation for an existing 4" sewer line within an existing building using a cured in place pipe (CIPP) lateral cured resin in place scrim liner assembly complete, testing, and in accordance with Perma-Liner Industries manufacturers' requirements, complete and in place for ----- \$ 60,000
3. 500 LF Building B. Furnish and install full diameter/length rehabilitation for an existing 4" sewer line within an existing building using a cured in place pipe (CIPP) lateral cured resin in place scrim liner assembly complete, testing, and in accordance with Perma-Liner Industries manufacturers' requirements, complete and in place for ----- \$120,000
4. 1 LS Furnish and provide CCTV sewer line inspections prior to commencing construction and after completion for each building of proposed improvements, provide DVD recording, complete and in place for ----- \$ 4,000
5. 2 EA Clean and Flush existing sewer line system for each building and remove any/all debris, complete and in place for ----- \$ 10,000
6. 1 LS Perform all traffic/pedestrian control measures including erection maintenance, and removal or all required traffic control barricades, flaggers, barrels, reflective fencing, all signage, traffic control devices, complete and in place for ----- \$ 1,000
7. Total ----- \$200,000