



CHANGE ORDER 2

Date: November 29
,2023

**PROJECT : ITB 2023-003 Webb County Renovation Quad City Station Fire Station
and Justice of Peace Expansion
Address: 23235 HS 359, Bruni Tx**

Architect: Red Line Architecture / Juan Molano/ Angel Trevino

Owner: Webb County / Jacob Flores / Mario Santos

**Contractor: Muralla Construction LLC
Contract Time : 168 calendar days
Contract completion date : December 21 ,2023**

Nature of Change Order 2:

Requesting Additional Day's due to Lead time of approved submittal: Chlorination system, Water Tank, Fiber Glass Enclosure ,Electrical Panel Board, Breakers .
Equipment Lead Time to Delivery will be 8 Weeks and additional 2 weeks for Installation

Original Contract (Contract Sum) price was	\$ 801,300.00
The next change by previously authorized change orders	\$ 0.00
The Contract (Contract Sum)prior this change order was	\$ 801,300.00
The Contract (Contract Sum) will be (increased) (unchanged) by this Change Orden in the amount of	\$ 0.00
The New Contract (Contract Sum) including this change Order will be	\$ 801,300.00

The Contract time will be increased by 79 Days
The date of Substantial Completion as of the Date of this Change Order,
therefore is February 9,2024

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT

TELISSA L. MOLANO

Muralla Construction LLC

ARCHITECT

CONTRACTOR

OWNER

[Handwritten Signature]

[Handwritten Signature]

SIGNATURE

SIGNATURE

SIGNATURE

TELISSA L. MOLANO

REDLINE ARCHITECTURE

Gerardo R. Martinez

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

12.18.2023

12-21-2023

DATE

DATE

DATE