

**Espejo Gates Roadway Improvement Project
RFP 2016-04**

April 25, 2016: Authorization from Commissioners Court to solicit for Request for Proposals (RFP).

June 08, 2016: S & B Infrastructure submits plans/drawings to engineering and purchasing depts.

June 16, 2016: S & B Infrastructure submits corrections to plans/drawings to engineering and purchasing dept.

June 18, 2016: 1st publication on newspaper.

June 22, 2016: Addendum #1 - pre-proposal meeting rescheduled to 6/29/16
RFP deadline moved to 7/08/16, 2pm.

June 25, 2016: 2nd Publication on newspaper.

June 29, 2016: Pre-proposal Meeting, 2pm.

June 30, 2016: Addendum #2 - Deadline for questions – 7/6/2016.
Posting of questions/answers on web-site – 7/7/2016
Extension on deadline to submit RFP – 7/21/2016, 10 am.

July 6, 2016: Addendum #3 - Updates and corrections to Sheet #8, 9, 10, 12-18, Sheet #153 & updated version of schedule of values.

July 18, 2016: Addendum #4 additional notes and corrections to plan set; Sheet #3, 4, 9, schedule of values, item #45 & additional notes to Spec book; page 49 of 63, Article 13.03; section B.

July 21, 2016: RFP opening.

Contractors who submitted an RFP package:

1. Anderson Columbia Co., Inc.
2. REIM Construction, Inc.
3. Angel Brothers Enterprises
4. Martinez Paving Company, Inc.

Projected timeline to award and start construction:

Sept. 26, 2016: Award to successful contractor based on RFP scoring criteria.

Month of October 2016: finalize construction contract and forward letter to proceed to successful contractor.