



CHANGE ORDER NO.1

Date: March 2, 2020

Owner: Webb County

Contractor: Gilmar Construction, LTD.

Project name: TX MEX Parking Lot

Change order number: No. 1

Original contract date: October 18, 2019

You are directed to make the following changes in this contract:

Table with 2 columns: Breakdown of Change Order, Order. Rows include Demo concrete & place two (2) islands, Demo concrete for entrances, Extend Valley Gutter, 8' bollards, Mobilization, and Total cost of change order.

The original contract sum was: \$244,321.85
Net amount of previous change orders: \$0.00
Total original contract amount plus or minus net change orders: \$244,321.85
Total amount of this change order: \$59,965.00
The new contract amount including this change order will be: \$304,286.85
The contract time will be changed by the following number of days: (21) Days
The date of completion as of the date of this change order is: (81) Calendar Days

Contractor:


Gilmar Construction, LTD
Sergio A. Aradillas, General Partner
9804 Starla Ct.
Address
Laredo, Texas 78045
City, State, Zip
February 25, 2020
Date
Signature

WEBB COUNTY, Owner:

Webb County
Name
1110 Washington Street, Suite 101
Address
Laredo, Texas 78040
City, State, Zip
February 25, 2020
Date
Signature




WEBB COUNTY, TEXAS




TANO E. TIJERINA  
WEBB COUNTY JUDGE

Date: March 2, 2020

ATTESTED:

  
Margie Ramirez-Ibarra  
Webb County Clerk

APPROVED AS TO FORM:



Ray Rodriguez, Asst. General Counsel  
Webb County Civil Legal Division

\*By law, this office may only advise or approve contracts or legal documents on behalf of its clients. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

Passed and approved by the Webb County Commissioners Court on

February 24<sup>th</sup>, 2020; Item No.22 Approval of Change Order (ITB-2020-002)-Webb CountyTex-Mex Parking Lot/Gilmar Construction

MARGIE R. IBARRA  
COUNTY CLERK  
FILED

2020 MAR -2 AM 10: 56

WEBB COUNTY, TEXAS

BY md DEPUTY

