



CHANGE ORDER NO.# 2

Date: November 5, 2020

Owner: Webb County

Contractor: Gilmar Construction, LTD.

Project name: TX MEX Parking Lot

Change order number: No. #2

Original contract date: October 18, 2019

You are directed to make the following changes in this contract:	
Breakdown of Change Order No.#2	Change Order No.#2
See Exhibit "A"	See Exhibit "A"
Approved on July 27, 2020 Item No. 25	
Total cost of Change Order No.#2	\$7,837.75

The original contract sum was:	\$244,321.85
Net amount of previous change orders no. #1:	\$59,965.00
Original contract time:	60 Days
The contract time will be changed by the following number of days:	(21) Days
The revised total contract time is now:	81 Days
Total original contract amount PLUS or minus net change order no. #1:	\$304,286.85
Total amount of this change order No. #2:	\$7,837.75
The new contract amount PLUS or minus this net change order no. #2:	\$312,124.60
The contract time will be ADDING the following total number of days:	(314) Days + 81 days
The revised total contract time is now:	(395) Days
The new date of completion as of the date of this change order is:	November 30, 2020

Contractor:
 Gilmar Construction, LTD
 Sergio A. Aradillas, General Partner
 9804 Starla Ct.
 Address
 Laredo, Texas 78045
 City, State, Zip
 November 11th, 2020

WEBB COUNTY, Owner:
 Webb County
 Name
 1110 Washington Street, Suite 101
 Address
 Laredo, Texas 78040
 City, State, Zip
 November 11th, 2020

BY: RHA DEPUTY
 2020 NOV 16 AM 11:02
 WEBB COUNTY, TEXAS
 MARGIE R. IBARRA
 COUNTY CLERK
 FILED

NOVEMBER 11th 2020

Date

[Handwritten Signature]

Signature

NOV 14, 2020

Date

[Handwritten Signature]

Signature

WEBB COUNTY, TEXAS

[Handwritten Signature]

**TANO E. TIJERINA
WEBB COUNTY JUDGE**

Date: November 11, 2020

ATTESTED:

[Handwritten Signature]
Margie Ramirez-Ibarra
Webb County Clerk

APPROVED AS TO FORM:

[Handwritten Signature]

**Ray Rodriguez, Asst. General Counsel
Webb County Civil Legal Division**

*By law, this office may only advise or approve contracts or legal documents on behalf of its clients. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

Passed and approved by the Webb County Commissioners Court on July 27th, 2020; Item No.25 Approval of Change Order No. #2 (ITB-2020-002)-Webb County/Tex-Mex Parking Lot/Gilmar Construction