Change Order

No. 1

Date of Issuance: April 7, 2021	Effective Date: April 7, 2021
Project: ES	Pujo molina Overlay
Contract: Espejo Molina Road Overlay	Date of Contract: March 30, 2021
Owner: Webb County	Contractor: Anderson Columbia Co., Inc.

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Additional 1,200 linear feet of HMA, pavement markings and shoulder-up to contract specifications.

Attachments (list documents supporting change):

V	0	n	e	

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:		
Original Contract Price: \$793,096.70	Original Contract Times: TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021)		
	Completion (days or date): <u>TWENTY CALENDAR</u> <u>DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021).</u>		
Contract Price prior to this Change Order: \$793,096.70	Increase or Decrease in Calendar Days: No increase or Decrease in Calendar days.		
	Completion (days): TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021).		
Increase of this Change Order: Up to \$61,586.00	Contract Times prior to this Change Order: <u>TWENTY</u> <u>CALENDAR DAYS (BUT IN NO EVENT LATER</u> <u>THAN APRIL 29, 2021).</u>		
	Completion (days or date): TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021).		
Contract Price incorporating this Change Order: Up to \$854,682.70	Completion (days or date): TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021).		



ACCEPTED:

Owner (Authorized Signature)

By:

Tano E. Tijerina

Webb County Judge

Date:

4-28-200

ATTEST

Margie Ramirez Ibarra Webb County Clerk

Approved as to Form:

Nathan R. Bratton

General Counsel

Civil Legal Division*

*The General Counsel, Civil Legal Division's office, may only advise or approve contracts or legal documents on behalf Webb County, its client. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

ACCEPTED:

Contractor (Authorized Signature)

By;

Berry O'Bryan Vice President

Date: 4/8