Change Order

No. <u>1</u>

Change Order 1

| Date of Issuance: April 7, 2021 | Effective Date: April 7, 2021 |
|--|---|
| Project: M | fartiñnena Road Overlay |
| Contract: Espejo Molina Road Overlay | Date of Contract: March 30, 2021 |
| Owner: Webb County | Contractor: Anderson Columbia Co., Inc. |
| The Contract Documents are modified as follow | s upon execution of this Change Order: |
| Attachments (list documents supporting change) None. | pavement markings and shoulder-up to contract specifications. |
| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
| Original Contract Price: \$793,096.70 | Original Contract Times: TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021) |
| | Completion (days or date): <u>TWENTY CALENDAR</u> <u>DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021).</u> |
| Contract Price prior to this Change Order: \$793,096.70 | Increase or Decrease in Calendar Days: No increase or Decrease in Calendar days. |
| | Completion (days): TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021). |
| Increase of this Change Order: <u>Up to \$61,586.00</u> | Contract Times prior to this Change Order: <u>TWENTY</u> <u>CALENDAR DAYS</u> (BUT IN NO EVENT LATER <u>THAN APRIL 29, 2021).</u> |
| | Completion (days or date): TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021). |
| Contract Price incorporating this Change Order: Up to \$854,682.70 | Completion (days or date): TWENTY CALENDAR DAYS (BUT IN NO EVENT LATER THAN APRIL 29, 2021). |

ACCEPTED:

Owner (Authorized Signature)

By: <u></u>

Tano E. Tijerina Webb County Judge

Date:

4-08-202

ATTEST:

Margie Ramirez Ibarra Webb County Clerk Approved as to Form:

Nathan R. Bratton General Counsel Civil Legal Division*

*The General Counsel, Civil Legal Division's office, may only advise or approve contracts or legal documents on behalf Webb County, its client. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

ACCEPTED:

Contractor (Authorized Signature)

Berry O'Bryan Vice President

Date: 4/8/2021