

## **BLADING REPORT**

**6 MOTOR GRADERS (288 MILES OF UNPAVED ROADS)**

6 MILES/DAY

48 DAYS @ 16 10 HOUR DAYS/MONTH = (+ - ) 3 MONTHS TO RESTART

**9 MOTOR GRADERS**

9 MILES/DAY

32 DAYS @ 16 10 HOUR DAYS/MONTH = (+ - ) 2 MONTHS TO RESTART

**12 MOTOR GRADERS**

12 MILES/DAY

24 DAYS @ 16 10 HOUR DAYS/MONTH = (+ - ) 1 MONTH RESTART

**\*\*Weather, equipment repairs and employee leave, affect scheduling.**

(+ -) 200 County Roads Total

(+ -) 55 Unpaved Roads

(+ -) 288 Miles of Unpaved Roads

(+ -) 55 Miles of Paved Roads