


Change Order


No. 2

Date of Issuance: <u>5/15/2023</u> Effective Date: <u>5/19/2023</u>	
Wormser Road Extension	
Contract: Wormser Road Extension	Date of Contract: December 16, 2020
Owner: Webb County	Contractor: SAL Construction Mangement LLC
The Contract Documents are modified as follows upon execution of this Change Order:	
Description: See additional scope of services and work on attached Exhibit A, incorporated herein as if set out in full for all intents and purposes.	
Attachments (list documents supporting change): Exhibit A.	
CHANGE IN CONTRACT PRICE:	
Original Contract Price: <u>\$3,662,202.90</u>	
Contract Price prior to this Change Order: <u>\$ \$3,734.388.40</u>	
Increase of this Change Order: <u>Up to \$0</u>	
Contract Price incorporating this Change Order: <u>Up to \$3,734,388.40</u>	

MARSHIE R IBARRA
 COUNTY CLERK
 FILED
 2023 JUN -1 PM 3:31
 WEBB COUNTY, TEXAS
 BY  DEPUTY

ACCEPTED:


Owner (Authorized Signature)

By: 
Tano E. Tijerina
Webb County Judge

Date: 5-22-2023



ACCEPTED:


Contractor (Authorized Signature)

By: 
Leo Ramirez
(Printed Name)

Date: 5/19/2023

ATTEST:



Margie Ramirez Ibarra
Webb County Clerk
Approved as to Form:


Nathan R. Bratton
General Counsel
Civil Legal Division*

*The General Counsel, Civil Legal Division's office, may only advise or approve contracts or legal documents on behalf Webb County, its client. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

Exhibit A
Wormser Road Extension Project

QTY	UNIT	DESCRIPTION	UNIT PRICE	EXT TOTAL
-1	LS	RIP RAP ALONG THE TX-DOT	\$ 13,500.00	(\$ 13,500.00)
-4000	LF	TRENCHING	\$ 6.00	(\$ 24,000.00)
1	LS	MOBLIZATION	\$ 5,000.00	\$ 5,000.00
1	EA	CONNECTION OF JUNCTION BOX TO EXISTING 48" LINE	\$ 5,500.00	\$ 5,500.00
1	EA	7 X 7 JB1 BOX 9FT	\$ 9,500.00	\$ 9,500.00
80	LF	24" RCP	\$ 95.00	\$ 7,600.00
1	LS	4X4 INLET 3FT	\$ 5,900.00	\$ 5,900.00
1	LS	EXTEND SWALE TO GRATE INLET	\$1,500.00	\$ 1,500.00
1	LS	TRAFFIC CONTROL	\$ 2,500.00	\$ 2,500.00
Subtotal				\$ 0.00
Total Change Order				\$ 0.00