



MARGIE R IBARRA  
COUNTY CLERK  
FILED CHANGE ORDER NO.1

2023 NOV 14 PM 2:40

WEBB COUNTY, TEXAS

BY [Signature] DEPUTY

Date: October 25, 2023

Owner: Webb County

Contractor: Midas Contractors LLC

Project name: SHC7220013-REHAB-03

Change order number: No. 1

Original contract date: August 24, 2023

You are directed to make the following changes in this contract:	
Breakdown of Change Order	Order
Replace 10 LF of copper line. Repair, patch and paint affected interior wall.	\$1,300
<b>Total cost of change order</b>	<b>\$1,300.00</b>

The original contract sum was: \$71,400

Net amount of previous change orders: \$0.00

Total original contract amount plus or minus net change orders: \$71,400

Total amount of this change order: \$1,300

The new contract amount including this change order will be: \$72,700

The contract time will be changed by the following number of days: (0) Days

The date of completion as of the date of this change order is: October 29, 2023

**Contractor:**

Midas Contractors LLC  
Nelso Molina, Manager

2710 Zacatecas  
Address

Laredo, Texas 78046  
City, State, Zip

November 13, 2023  
Date

[Signature]  
Signature

**WEBB COUNTY, Owner:**

Webb County, Texas  
Name

1110 Washington Street, Suite 101  
Address

Laredo, Texas 78040  
City, State, Zip

November 13, 2023  
Date

[Signature]

Executed on this 13<sup>th</sup> day of November, 2023

WEBB COUNTY, TEXAS

FOR:

TANO E. TIJERINA  
WEBB COUNTY JUDGE

ATTESTED:

*Margie Ramirez-Ibarra*  
Margie Ramirez-Ibarra  
Webb County Clerk

APPROVED AS TO FORM:

*Ray Rodriguez*  
Ray Rodriguez, Asst. General Counsel  
Webb County Civil Legal Division

\*By law this office may only advise or approve contracts or legal documents on behalf of its clients. It may not advise or approve a contract or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval of their own respective attorney(s).

Passed and approved by the Webb County Commissioners Court on November 13th; Item No. Approval of Change Order No. 1/Midas Contractors